Appendix A
Construction Schedule




AA PRODUCTION SERVICES, INC.
433 SECOND STREET
SUITE 103
WOODLAND, CA 95695
(530) 668-7525 FAX (530) 406-1463

D Task Name June30,3 Juy7,3  |July 14,13 . Wuly21,3  July28,*13 ____August4,'13 August 11,13
i) T ) ISIMITIWITIF[SISIMITIWITIF[SIsMITIWITIFISISIMITIWITIFISISIMITIWITIFIS|SIMITIWITIFIS[SIMITIW[T]
1 | RECEIVE ALL PERMITS ®71
2 MAKE AGENCY PRE-CONSTRUCTION NOTIFICATIONS )
| MOBILIZE HDD CREW & EQUIPMENT
4 ™ MOBILIZE PIPESIDE CREW & EQUIPMENT
5 | RECEIVE PRODUCT PIPE & CASING
[ RIG UP CASING DRIVER
| DRIVE CASING
) 8 WELD PRODUCT PIPE
R X-RAY INSPECT PRODUCT PIPE
0 PRE PULL-IN HYDROTEST
1= ESTABLISH SURVEY CONTROLS
12 T4 LAY OUT TRU-TRACKER COILS
13 | DRILL PILOT HOLE
14 | RIG DOWN BOTTOM HOLE ASSEMBLY
i5 | RIG UP REAMER SWIVEL ASSESMBLY
6 | COMPLETE REAM/PULL-BACK
7 | RIG DOWN DRILL RIG
8 | DEMOBILIZE DRILL RIG & SUPPORT EQUIPMENT
19 | RIG UP GROUTING EQUIPMENT
20 | GROUT ENTRY ANNULUS
21 | GROUT EXIT ANNULUS nia
22 | CLEAN UP ENTRY & EXIT LOCATIONS o=
23 | COMPLETE VALVE/PIGGING STATIONS [ Ja;,,ﬁ_,;_h,}* 810
24 HYDROTEST COMPLETED PIPELINE *—

25 SUBMIT POST CONSTRUCTION DOCUMENTS
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