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CALENDAR ITEM

W 10003 W 10095
W 10004 W 10129

30. W 10025 W 10145
W 10057 W 10160
W 10073 W 10176
Thompson

CLOSTNG ACCOUNTS OF EXPENDITURES FOR
SUBSIDENCE REMEDIAL WORK; CTTY UF T.ONG BEACH

SUBSIDENCE REMEDIAL PROJECT:
Subsidence Maintenance work during the
period April 1, 1956 to June 30, 1964.

FISCAL IMPACT: Allowable subsidence costs for the work
performed is §5¢0,799,32. There will be
a credit adjustm.at of $491.90 due the
City.

COMMISSION PRIOR APPROVALS:

Approval Minute Approved
__Date Ttem No. Period Covered Amount

7-24-56 Ref. p. 2750-52  7-5-56 to 7-31-56 $ 6,500
7~-24-56 Rel. p. 2753 8-1-56 to 8~31-5% 13.,000-
8~15-56 Ref. p. 2759-60  9-1-56 to 6-30-57 65,000
6-13~57 20 7-1-57 to 6-30-58 78,000
3-10-58 24 4-1~56 to 7-5-56 25,610.
414-58 17 4-14-58 to 6-30-58 10,000
5-13-58 20 5-13-58 to 6-30-58 10,000
6-11-58 21 7-1-58 to 6~30-59 78,000
1-29-59 24 1-29-5% to 6-30-59 47,000
4-30-59 2/ 4-30-59 to 6-30-59 20,000
5-28=59 21 5-28-59 to 6-30-59 8,000
6-25-59 24 7-1-59 to 6-30-60 144,000
12-17-59 16 12-17-59 to 6-30-60 24,000
5-24~60 20 7-1-60 to 6-30~61 168,000
5-25-61 12 7-1-61 to 6-30-62 168,000
5-24-62 19 7-1-62 to 6-30-63 130,000
6-27-63 26 7-1-63 to 6-30-64 130,000

CONDITIONS FULFILLED:
That the amounts, Lf any, of each of the
items to be alrowed ultimately as subsidence
costs, deductible under Secition 5(a) ot
Chapter 29/56, ist E.S. will be determined
by the Comfission upon an engineering review
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CALENDAR ITEM NO. 30. (CONTD)

and final audit subsequent to the time
when the work under any of these items

is compleLed The work has been completed,
an engineering veview conducted and a fxnal
audit of project accounts made:

EXHIBIT: A. Subsidence Cost Determination, Results
of Engineering Review and Final Audit
Upon Completion of the Work.

IT IS RECOMMENDED THAT THE COMMISSION:

1. DETEKMINE THAT THE SUBSIDENCE COSTS DEDUCTIBLE FROM
TIDELAND OIL REVENUE UNDER PROVISIONS OF SECTICN 5(a)
OF CHAPTER 29/56, 1ST E.S., FOR PORT -OF LONG BEACH
‘SUBSIDENCE MAINTENAVCE WORK PERFORMED DURING THE PERIOD
APRIL 1, 1956 TO JUNE 30, 1964 ARE AS SHOWN IN EZHIBIT
HAY ATTACHED AND BY REFERENCE MADE A PART HEREOF; AND

ON THE BASIS OF THIS DETERMINATION, AUTHORIZE THE EXECUTION
OF WRITTEN INSTRUMENTS TO FINALLY CLObE SUCH ACCOUNTS

P
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W10003.
W10004
W1Q025
W10057
W10073

W10095
10129
W10145
W10160
W10176

EXHIBIT AN

SUBSIDENCE COST DETERMINATION
RESULTS OF ENGINEERING REVIEW AND FINAL AUDIT
UPON COMPLETION OF THE WORK

SUBSIDENCE
COSTS
REPORTED
BY CITY

DETERMINATION 25% CREDIT
OF ALLOWABLE DUE
SUBSIDENCE CITY

COSTS '(STATE}

AMOUNT
APPROVED
BY SLC

PERIOD ARJUSTMENT

uenpral Subsulepce Maintenance

4/1/56. to 6/30/57 $110,110.19
1957 - §8 ¥, Y.

. 81,263,08 § 87,538.21 $ 6,275.13 § 1,568.78

28,000.,00 17,660.83 23,895,13 6,25°.30

1958
1659
1560
1961

’ 1962

1963

-

59 F. Y.
60 F. Y.
61 F. Y.
62 F. Y.

63 3. Y

04 F. Y.

32,000.00
48,000.00
48,000.00
48,000.00
40,000.00
40,000.00

18,284.43
30,751.91
3,583.23
26,595.20
27,083.83
7,594.38

19,604.02
30,775.70:

3,583.23
26,595.20
27,083.83

7,594.38

1,319.59
23.79
0.90
0.00
0,00
__0.00

Sub-Totals $394,110,19 4212,816.89  $226,669.70 $ 13,852,

Reoairs to Terminal Facilities

4/1/56 to 6/30/57 $

0.00 0.60 0.00 0.00

1557
1958

1963

-

-

58 F. Y.
59 F, Y.

60 FQ
61 F.

Y
Y
~ 62 F. Y,
Y

63 ’F‘

64 F. Y.

' sub-Totals

40,000,090
83,000.00
80,000.00
80,000.00
80,400.00
50,900.00

501000:00
$463,000.,00

23,308.07
67,147.71
34,075.55
28,359.15
16,731.54
18,301.20

7,831.38

27,379.65
55,585,00
31,688.60
28,359.15
16,731.54
18,301.20

7,831.38

1,071.58 267.89.
(2,890.68)
(596.73)
0.00

0.00

(11,562.71)
(2,336.95)
0.00
0.00
0.00 0.00

0.00 0.00

$198,754.60

$185,876.52

$12,878,08 ($ 3,219.52}
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Exhibit "A"

PERIOD

AMOUNT
APPROVED
BY SLC

Repairs to-Other Facilities

4/1/56 to 6/30/57

1957 - S8 F. Y.
1958 - 59 F. Y.
1959 - 60 F. Y.
1960 - 61 F. Y.
1961 - 62 F. Y.

jo62 - 63 F. Y.

. 1963 - 64 F. Y.
"Sub—'l‘otals.

TOUTALS

$ 0.00
18,000.00
38,000.00
44,000.090
40,000.00
40,000.00
40,000.00
40,000.00

e} e e

$256,000.00

$1,113,110.19

Adjust for Amount Previously
Closed by the Commission

Totals for Commission Con-

sideration

% Determifvrtion is ad
subsidency =~ o 10 AT

SUBSTDNENCE
COSTS

DETERMINATION

REPORTED  OF ALIOWABLE

BY
CITY

SUBSIDENCE
COSTS

ADJUSTMENT

0.00
12,699.78
25,738.58
17,293.73
12,420.97
32,297.93
28,172.81
14,001.30

$ 0.00
12,296.19
24,017:19
17,584.64
12,420.97
40,000.00
11,513.18
10,420.93

0.00
($403.59)
(1,721.39)
290,91
0.00
7,702.07
{16,659.63)
(3,580.57)

25% CREDIT
"DUE
cITY
(STATE)

0.00

(100.903
(430.35)
12,92
0.00
1,925.51

(4,164 .91}

(895.09)

$142,625.10

$554,196.59

$ 15,365.04

$538,831.,51

572 ($3,802.33) which aro
reported subsidenceé costs.

$128,253.10

($14,372.,00)

$540,799.32 % ($13,397 27)

0.00

$540,700.3?

$15,365.04

$ 1,967.77

iusted for previocusly closed
349 ($11,562,71) and AFE
included in the City's

(§3,593.02)

($3,349.36}
$3,341.26

¢ 491.99
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