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CALENDAR ITEM 

C61 

A 54 04/17/06 
W 17160 

S 27 A. Reid 

CONSIDER APPROVAL OF THE LONG BEACH UNIT ANNUAL PLAN 
(JULY 1, 2006 THROUGH JUNE 30, 2007), 

LONG BEACH UNIT, WILMINGTON OIL FIELD, 
LOS ANGELES COUNTY 

APPLICANT: 
City of Long Beach 
Attn.: Mr. Christopher J. Garner, Director 
Long Beach Gas and Oil Department 
211 East Ocean Blvd., Suite 500 
Long Beach, CA 90802 

BACKGROUND: 
In accordance with Chapter 941 of the Statutes of 1991 (AB 227) and the 
Agreement for Implementation of an Optimized Waterflood Program for the Long 
Beach Unit, the Long Beach Unit Annual Plan (July 1, 2005 - June 30, 2006) has 
been submitted by the City of Long Beach (City) on March 13, 2006, to the 
California State Lands Commission (Commission). 

At its meeting on February 21, 2006, the Long Beach City Council adopted the 
proposed Program Plan and Annual Plan, and authorized its submittal to the 
Commission for consideration and approval. The Commission has 45 days 
following formal submission of the Annual Plan to take action. If no action is 
taken, the Program Plan and Annual Plan will be deemed approved as 
submitted. 

The economic projections based on an average oil price of $40.00 per barrel for 
the period July 1, 2006 through June 30, 2007 (as presented by the City) are 
shown below: 

Revenue $484, 100,000 
Expenditures $326,000,000 
Net Income $158,000,000 
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CALENDAR ITEM NO. C61 (CONT'D) 

The proposed Long Beach Unit Annual Plan was developed based on 
parameters outlined in the approved Program Plan for the period July 2005 
through June 2010 and includes updates of anticipated drilling activity, rates of 
production, revenues, expenditures, and net profits for the Unit. The City has 
estimated that the Unit net income from 2006-2007 Fiscal Year will be $158.0 
Million, after total Expenditures of $326.0 Million. This income scenario is based 
on a forecasted oil production rate of 31,400 barrels per day. This average 
production rate is based on the assumption that 55 wells will be drilled or 
redrilled during the fiscal year with the use of three full time drilling rigs. 

In comparison to the Program Plan approved last year, the proposed Annual 
Plan increases the expenditure level by $61.5 million. The more significant items 
represented in the additional expenditures are: $18 million for the cost of the 
CO2 removal plant, $12 million for higher electrical charges to handle higher fluid 
volumes and anticipated higher electrical rates, $10 million for facility expansion 
to handle increased fluid volumes, $7 million for the addition of a half of a full 
time drilling rig, and $6 million for additional well work to be performed due to the 
sustained high oil price. Some of the above items reflect increasing activity 
evels due to the increased revenue source generated by the currently strong oil 
price. The Annual Plan does state that the expanded expenditures are 
contingent on oil prices remaining at or near current levels and a sufficient 
number of economic projects are identified and approved in accordance with 
Unit documents. 

Commission staff has reviewed the Annual Plan as submitted by the City and 
believes that it provides an engineering framework to meet the objectives of the 
Optimized Waterflood Agreement and is based on engineering, geologic, and 
economic information available at the time of preparation. Engineers 
representing the State, City, THUMS, and OXY agree that objectives will be met 
in all areas of interest, including those of good oil field practice, proper reservoir 
management, safety to employees and the public, and environmental protection, 
through active participation by all parties at Unit forums, Engineering Committee 
meetings, Voting Party Committee meetings, and during events as they occur in 
the field. Commission staff believes the Annual Plan is consistent with the Five-
year Program Plan of July 2005 - June 2010, in that it meets or exceeds the 
goals as well as follows the industry practice of increasing activity during periods 
of higher oil prices. 
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CALENDAR ITEM NO. C61 (CONT'D) 

OTHER PERTINENT INFORMATION 
1 . Pursuant to the Commission's delegation of authority and the State CEQA 

Guidelines [Title 14, California Code of Regulations, section 15060(c)(3)], 
the staff has determined that this activity is not subject to the provisions of 
the CEQA because it is not a "project" as defined by the CEQA and the 
State CEQA Guidelines. 

Authority: Public Resources Code section 21065 and Title 14, California 
Code of Regulations, sections 15060 (c)(3) and 15378. 

EXHIBITS: 
A. Letter from the City of Long Beach submitting the Long Beach Unit Annual 

Plan (July 1, 2006 through June 30, 2007) to the California State Lands 
Commission. 

B. Long Beach Unit Annual Plan (July 1, 2006 - June 30, 2007) 

PERMIT STREAMLINING ACT DEADLINE: 
N/A (not a "development project" subject to the Act). 

RECOMMENDED ACTION: 
IT IS RECOMMENDED THAT THE COMMISSION: 

CEQA FINDING: 
FIND THAT THE ACTIVITY IS NOT SUBJECT TO THE 
REQUIREMENTS OF THE CEQA PURSUANT TO TITLE 14, 
CALIFORNIA CODE OF REGULATIONS, SECTION 15060(c)(3) 
BECAUSE THE ACTIVITY IS NOT A PROJECT AS DEFINED BY 
PUBLIC RESOURCES CODE SECTION 21065 AND TITLE 14, 
CALIFORNIA CODE OF REGULATIONS, SECTION 15378. 

AUTHORIZATION: 
APPROVE THE LONG BEACH UNIT ANNUAL PLAN (JULY 1, 2006 
THROUGH JUNE 30, 2007), LONG BEACH UNIT, WILMINGTON OIL 
FIELD, LOS ANGELES COUNTY. 
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Exhibit A 

W 17160
CITY OF LONG BEACH 

CHRISTOPHER J. GARNER 
DIRECTORAGas 

2400 EASI SPRING STREET - LONG BEACH. CA 90806 
(562) 570-2000 . FAX (562) 570-2008& Oil 

DEPARTMENT www.lbgo.org 

March 13, 2006 

Mr. Paul B. Mount II, P.E. 
Chief, Mineral Resources Management Division 
California State Lands Commission 
200 Oceangate, 12th Floor 
Long Beach, CA 90802-4331 

SUBJECT: SUBMISSION OF THE LONG BEACH UNIT ANNUAL PLAN 
(JULY 1, 2006 - JUNE 30, 2007 

Dear Mr. Mount: 

The City of Long Beach, as Unit Operator of the Long Beach Unit, and in accordance 
with Chapter 138, Section 5, Chapter 941, Section 3, and the Agreement for 
Implementation of an Optimized Waterflood Program for the Long Beach Unit, Article 2, 
formally submits ten copies of the Long Beach Unit Annual Plan (July 1, 2006 - June 30, 
2007). 

The Plan was approved by the Long Beach City Council on February 21, 2006. If you 
have any questions, please contact Ms. Sue Schoij at (562) 570-3973. 

Sincerely, 

Christopher J. Garner 
Director 

CJG:scs 

Enclosures 

cc: M. Voskanian 
P. D. Thayer 
A. V. Hager
R. D. Nobles 
F. Komin 
J. Charles Parkin 

FIN 312.006 

BUSINESS OPERATIONS ENGINEERING/CONSTRUCTION GAS SERVICES OIL OPERATIONS OIL PRODUCTIONS/SUBSIDENCE S.E.R.R.F. 
(562) $70-2094 1582) 570-2091 (562) 570-2110 (5621 570-3509 (562) 576-3900 562) 579-$196 
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Exhibit B 

W 17160 

Long Beach Unit Thums Long Beach 

Company 

(Agent for Field Contractor) 

ANNUAL PLAN 

July 1, 2006 through June 30, 2007 

CHUMS 
LONG BEACH 

COMPANY 
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Part I 

Introduction 

This Annual Plan ("Plan") was developed to reflect anticipated activity levels 
during the fiscal period from July 1, 2006 through June 30, 2007 ("FY06/07"). It is 
being submitted as required by Section 5(a) of Chapter 138, Statutes of 1964, 
First Extraordinary Session, and as revised by passage of Assembly Bill 227 
(Chapter 941) and the Optimized Waterflood Program Agreement approved by 
the State of California, the City of Long Beach, and Atlantic Richfield Company, 
whose interest has been assigned to Occidental Petroleum Corporation. 

This Plan provides for drilling, producing, water injection, and other associated 
activities from offshore and onshore locations. The budget for these activities is 
grouped into the following five major categories: 

Fiscal Year 
2006 - 2007 

Plan Category ($ Million) 

Development Drilling $ 73.1 

Operating Expense $114.8 

Facilities, Maintenance, and Plant $ 71.5 

Unit Field Labor and Administrative $ 43.5 

Taxes, Permits, and Administrative Overhead $ 23.1 

Total $326.0 

00 095 5Annual Plan FY070 0 2 3 7 N 
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A. Plan Basis 

This Plan was developed based on the parameters outlined in the Program Plan 
for the period July 2005 through June 2010 and provides current estimates of 
volumes, drilling activity and expenditures for FY06/07. A change from the 
Program Plan is the inclusion of an additional part-time drilling rig. The additional 
drilling associated with this expanded plan is contingent on oil prices remaining 
near or above current levels and a sufficient number of economic projects being 
identified and approved in accordance with Unit documents. 

Volumes 

Oil and gas production volumes in the Program Plan were predicted to average 
32.6 Mbopd and 8.5 MMcfd, respectively, in FY06/07. Oil and gas volumes and 
ranges have been revised from the Program Plan. Oil production is now 
expected to average 31.4 Mbopd within a revised range of 28.3 to 33.0 Mbopd, 
and gas production is expected to average 10.0 MMcfd within a revised range of 
7.5 to 10.0 MMcfd. Water production and injection volumes have been revised 
upward from the Program Plan. Water production and injection volumes in the 
Program Plan were predicted to average 826 Mbwpd and 926 Mbwpd, 
respectively. Water production for the period is now expected to average 879 
Mbwpd within a revised range of 791 to 923 Mbwpd. Water injection is expected 
to average 986 Mbwpd within a revised range of 887 to 1,035 Mbwpd. 

The downward revision in oil production volumes is a result of: 
Slower drill completion pace due to more complex well projects, and slower 

drilling and processing time per well due to market pressures which have 
impacted the availability of labor and equipment from vendors. 

The upward revision in gas production volumes is a result of: 
The expected implementation of the Shallow gas program and robust gas 

production from UPFord zone development wells. 

Revenue and Expenses 

A projected oil price of $40.00/bbl and gas price of $7.00/mcf will result in 
revenues of $484.1 million, which is $137.3 million higher than anticipated in the 
Program Plan. Budgeted expenses of $326.0 million for FY06/07 are $61.5 
million higher than anticipated in the Program Plan. Projected net profit in 
FY06/07 is $158.1 million versus $82.3 million in the Program Plan. 

The projected revenue increase in FY06/07 is the result of higher forecasted oil 
and gas prices ($28.00/bbl and $4.50/mcf in the Program Plan). The higher 
projected expenses stem primarily from running three full-time drilling rigs 
(contingent on oil prices remaining near or above current levels and a sufficient 
number of economic projects being identified and approved in accordance with 

000857Annual Plan FY670 0 2 3 6 
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Unit documents), higher electricity costs (resulting from higher gross fluids rate, 
higher natural gas fuel cost and SCE grid rate increases), Increasing vendor 
costs (due to market pressures), funding of the Amine Plant and preliminary work 
around facility capacity limits. Other expenses consistent with strategies outlined 
in the Program Plan are also included but will be curtailed if revenues are not 
available to offset them. A comparison of revenue, expenditures, net income, 
and volumes is shown in Part II-C of this Plan. 

Drilling 

This Plan allows for drilling approximately 55 new and redrilled development 
and/or replacement wells. The three rig drilling plan is to start at Island Grissom 
and Island Chaffee and then move to White and Freeman during the year. A 3 
rig will be deployed on Pier J, and moved to an alternate site when that work is 
completed. A workover rig will provide drilling preparation and completion work. 
Locations of production and injection wells to be drilled or redrilled will vary from 
the Program Plan (given in Part II, Schedule 2B of this Plan) to reflect drilling 
from Pier J. 

Maintenance 

Most of the major facility projects anticipated during the Plan period are required 
to maintain current equipment capabilities or to enhance operations. Other 
projects will be necessary to take advantage of improvement opportunities and to 
address changes in the oil field operating environment. 

Many projects will be undertaken to repair or replace equipment that has outlived 
its useful life. Items needing to be repaired or replaced include facilities piping, 
tanks, and vessels. These projects are consistent with past activities to keep the 
Unit facilities in safe operating condition. 

Abandonment 

Wells and facilities with no further economic use will be abandoned to reduce 
current and future Unit liability. This Plan provides funds for plugging wells to 
surface, in-zone, and conditional abandonments. 

Safety, Environmental, and Regulatory Compliance 

Projects relating to safety, environmental issues, or others situations necessary 
for meeting compliance with code, permit, or regulatory requirements will 
continue to be implemented under this Plan in accordance with all Unit 
agreements. 
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Economic Review 

Project expenditures during the Plan period are subject to economic review 
through the Determination and Authority for Expenditure processes. 

All existing wells are frequently reviewed in light of changing crude prices to 
determine if they are economic to operate. Well servicing work is justified on 
economics and other conditions consistent with good engineering, business, and 
operating practices. 

B. Economic Projections 
Data in Millions of Dollars) 

BUDGET BUDGET BUDGET BUDGET 
FIRST SECOND THIRD FOURTH BUDGET 

QUARTER QUARTER QUARTER QUARTER TOTAL 
FY06/07 FY06/07 FY06/07 FY06/07 FY06/07 

ESTIMATED REVENUE 

Oil Revenue $114.5 $115.2 $113.5 $115.4 $458.6 

Gas Revenue $6.4 $6.4 $6,3 $6.4 $25.5 

TOTAL REVENUE $120.9 $121.6 $119.8 $121.8 $484.1 

ESTIMATED EXPENDITURES 

Development Drilling $18.2 $18.3 $18.3 $18.3 $73.1 

Operating Expense $26.9 $36.7 $25.5 $25.7 $114.8 

Facilities & Maintenance $17.9 $17.9 $17.9 $17,8 $71.5 

Unit Field Labor & Administration $10.6 $10.6 $11.7 $10.6 $43.5 

$5.7 $6.0 $5.7Taxes, Permits & Overhead $5.7 $23.1 

TOTAL EXPENDITURES $79.3 $89.5 $79.1 $78.1 $326.0 

$41.6 $32.1 $40.7 $43.7 $158.NET PROFIT 

Annual Blan FY07 UI 
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C. MAJOR PLANNING ASSUMPTIONS 

OIL PRODUCTION 

PRODUCED (1000 BBL) 

(AVERAGE B/D) 

GAS PRODUCTION 

PRODUCED (1000 MCF) 

(AVERAGE MCF/D) 

WATER PRODUCTION 

PRODUCED (1000 BBL) 

(AVERAGE B/D) 

WATER INJECTION 

INJECTED (1000 BBL) 

(AVERAGE B/D) 

OIL PRICE ($/BBL) 
GAS PRICE ($/MCF) 

BUDGET 
FIRST 

QUARTER 
FY06/07 

2,863 

31,121 

920 

10,000 

79,399 

863,029 

89,253 

970, 140 

$40.00 
$ 7.00 

BUDGET 
SECOND 

QUARTER 
FY06/07 

2,880 

31,304 

920 

10,000 

80.804 

878,308 

90,554 

984,280 

$40.00 
$ 7.00 

BUDGET 
THIRD 

QUARTER 
FY06/07 

2,837 

31,521 

900 

10,000 

79,582 

884,240 

89,124 

990,266 

$40.00 
$ 7.00 

BUDGET 
FOURTH BUDGET 

QUARTER TOTAL 
FY06/07 FY06/07 

2,884 11,464 

31,697 31,409 

910 3,650 

10,000 10,000 

81,128 320,913 

891.515 879,212 

90,792 359,72: 

997,715 985,54 

$40.00 $40.C 
$ 7.00 $ 7.C 

6
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Part II 

Program Plan Schedules 

Schedule 2 A 
Range of Production and Injection 

FY 2006/07 
Long Beach Unit Program Plan, July 2005-June 2010 

RANGE OF PRODUCTION AND INJECTION RATES 

FISCAL 
YEAR INJECTIONOIL MBOPD WATER MBWPD GAS MMCFPD 

MBWPD 

2006-07 29.3 - 34.2 743 - 867 7.7 - 9.0 833 - 972 

RANGE OF PRODUCTION AND INJECTION RATES 
FISCAL 
YEAR TAR PSI RANGER PSI TERMINAL PSI U. P./FORD PSI 

2006-07 UP TO 1500 UP TO 2500 UP TO 2500 UP TO 3000 
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SCHEDULE 2B 
ANTICIPATED NEW AND REDRILLED WELLS 

FISCAL YEAR 2006-07 
LONG BEACH UNIT PROGRAM PLAN, JULY 2005 - JUNE 2010 

Reservoir 

Tar 

CRA 
GRISSOM 

MIN MAX 

D - 0 

WHITE 
MIN MAX 

PRODUCERS 

CHAFFEE 

MIN MAX 
FREEMAN 

MIN MAX 
PIER . 

MIN MAX 

0 -0 

GRISSOM 
MIN MAX 

0 -0 

WHITE 
MIN MAX 

INJECTORS 

CHAFFEE 
MIN MAX 

FREEMAN 
MIN MAX 

PIER-J 
MIN MAX 

Ranger 
West 

3 .9 0 -0 1 -2 

Ranger 

East 

VIEWN 
36 
7 
8 
9 
10 

3 -

1.4 0 . 
0 -0 

1 -2 
0-0 
D -

0 -

1- 0 

0 -4 

0-0 

0 -0 
0 -1 

0 -0 

0-0 

0-0 0-

0-0 

0 .0 

0.0 

0 - C 

0-0 

0 -0 

0 -
0 -

0 -0 

D -

0 -0 
0-0 
0-

33 
20 

D - 0 

0-0 

0-

Fermina! 38 
39 
40 

0 - 1 
1 - 2 

0 -C 

0-0 0-0 
0-0 0 -0 

9-0 

0-0 

D -D 1 - 3 
0 -C 

UP Ford 26 

45 

0-0 

2 -
0 -0 

0) - 1 

1 -
1 - 2 

3 -

3 - 8 

0-0 
0-0 

0 -0 0-0 

2 . 

1 -2 

0-0 

J - 0 

n -

0-0 

237 

TOTAL TOTAL 

19 -60 4 -1 
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TABLE 1C 

COMPARISON OF PROGRAM PLAN TO 
FISCAL YEAR 2006/07 

PROGRAM ANNUAL 
PLAN PLAN VARIANCE 

FY06/07 FY06/07 Over / (Under) % 

Drilling - Total Wells 60 55 (5) -8% 

Net Oil Production - bbls 11,884.400 11,464,286 (420,114) -4% 

Net Oil Production - bopd 32,560 31,409 (1,151) 4% 

Water Production - bbls 301,541, 100 320,912,544 19,371,444 6% 
Water Production - bwpd 826, 140 879,212 53,072 6% 

Water Injection - bbls 337,880,500 359,722,600 21,842, 100 6% 

Water Injection - bwpd 925,700 985,541 59,841 5% 

Total Revenue $346,774,000 $484, 121,000 $137,347,000 40% 

Total Expenditures $264,516,000 $325,973,000 $61,457,000 23% 

Net Income $82,258,000 $158, 148,000 $75,890,000 92% 

Oil Price - $/bbl $28.00 $40.00 $12.00 43% 

Gas Price - $/mcf $4.50 $7.00 $2.50 56% 

C. Comparison to Program Plan 

Drilling Variance: Drilling activity is forecast to be at a slower pace compared to 
the Program Plan, with 5 less wells anticipated to be completed in FY06/07. 
Drilling pace is slower than originally expected due to more complex well 
candidates and market pressures, which have led to delays in vendor labor and 
equipment availability. 

Revenue Variance: The revenue variance from the Program Plan is due to 
higher oil and gas price forecasts. 

Expenditure Variance: The overall expenditure variance is attributable to 
utilization of a third drilling rig, higher electricity costs, (resulting from higher fluid 
rates, SCE rate increases and higher gas price assumption), increases in vendor 
costs, funding for the Amine plant and preliminary work on the facilities capacity 
limits. The Unit will be aggressively trying to control costs during the Annual plan 
year. Investments in strategic projects aimed at reducing future costs will 

Annual Plan FY00 0 030 4 00086? 
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continue to be made as outlined in the Program Plan but will be curtailed if 
revenues are not available to offset them. 

00086Annual Plan FY030305 
MINUTE PAGECALENDAR PAGE 

10 



Part III 

Itemized Budget of Expenditures 

A. Development Drilling $73, 100,000 

The Development Drilling category of expenditures encompasses all new well 
and replacement well drilling activity, as well as maintenance and replacement of 
drilling equipment within the Unit. Funds for development drilling are based on 
the assumption that 55 wells will be developed and/or replaced during the Plan 
year, using three drilling rigs and one completion rig. 

Drilling and completing new wells, as well as redrilling and recompleting existing 
wells, account for 93 percent of the funding provided in this Category. Included in 
these activities is funding for rig move-in, drilling and casing, completion 
activities, drilling rig in-zone plugs and conditional abandonments, and 
unscheduled activity (fishing operations, cement squeezing, special logging, 
contract drilling services). Also included in this category are rig repairs. 

Exact specifications regarding the distribution of wells, bottom hole locations, and 
completion intervals will be determined by OXY Long Beach, Inc. (OLBI). These 
decisions will be influenced by contributions from reservoir engineering 
personnel, results from ongoing engineering studies, and new well performance. 
This information will be reviewed and approved in accordance with Unit 
Agreements during regularly scheduled Unit forums. 

B. Operating Expense $114,800,000 

The Operating Expense category of expenditures encompasses the ongoing 
costs of day-to-day well production and injection operations necessary for 
producing, processing, and delivering crude oil and gas, and for all electric power 
charges. Expenses for this category are based on estimated oil production of 
31.4 Mbopd, estimated gas production of 10.0 MMcfpd, water injection 
requirement of 986 Mbwpd, and water production of 879 Mbwpd. Anticipated 
operating expenses were based on operating three and a half workover rigs per 
month for servicing an average active well count of 836 producers and 441 
injectors, and up to 1/4 rig for abandonment activity. Abandonment well count 
will be determined as a function of drilling activity and the number of idle wells 
with no future use identified. 

The day-to-day costs for production and injection well subsurface operations 
represent approximately 35 percent of the funding provided in this category. 
Included are funds for acidizing, fracturing, routine well work, well conversions, 
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in-zone plugs, conditional abandonments, and other charges incurred for well 
maintenance. 

Electricity makes up 63 percent of the funds in this Category. Cost for electric 
power is based on estimated kilowatt usage of 610,376,643 kwh at an average 
rate of $0. 1192/kwh. This cost includes all sources of Unit electrical power, 
including all costs associated with the power plant and electric utility purchases. 
Also included is funding for the pay-down of the Power Plant lease. 

C. Facilities, Maintenance, and Plant $71,500,000 

The Facilities, Maintenance, and Plant category of expenditures encompasses 
costs for maintenance, repairs, upgrades, additions of surface facilities and 
pipelines, and costs for general field services. 

Approximately 40 percent of the funding in this category is for general field and 
operating costs. This includes, but is not limited to, charges for general labor, 
equipment rentals, and materials for general maintenance (painting, welding, 
electrical, etc.) of all Unit systems, such as oil gathering, treating, storage, and 
transfer; gas gathering and treating; scale and corrosion control; produced water 
handling; waste disposal; leasehold improvements; electrical system; fresh water 
system; fire protection and safety; marine operations; and automotive equipment. 
Funds are also provided for chemical purchases and laboratory-related charges 
for chemical treatment of produced and injected fluids; gas processing charges; 
make-up water; security; transportation; small tools; and other miscellaneous 
field activities. 

Approximately 60 percent of the funding in this Category is for facilities repair and 
improvement projects. Improvement projects include spending for the 
construction of the Amine plant, facility capacity limits expansion, pipeline 
replacements, and other infrastructure related investments that position the Unit 
for longevity. 

D. Unit Field Labor and Administrative $43,500,000 

The Unit Field Labor and Administrative category of expenditures encompasses 
costs for Unit personnel and other Unit support activities. 

Funding for Unit personnel includes costs of salaries, wages, benefits, training, 
and expenses of all Thums employees. These costs represent approximately 
67% of the category total. 

Funding for Unit support activities includes, but is not limited to, costs for 
professional and temporary services necessary for the completion of support 
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activities; charges for data processing; computer hardware and software; 
communications; office rent; general office equipment and materials; Unit 
Operator billable costs; OLBI billable costs; drafting and reprographic services; 
Department of Transportation drug and alcohol testing; special management 
projects; and other miscellaneous support charges. 

E. Taxes, Permits, and Administrative Overhead $23, 100,000 

The Taxes, Permits, and Administrative Overhead category of expenditures 
includes funds for specific taxes, permits, licenses, land leases, and all 
administrative overhead costs for the Unit. 

Funding is provided for taxes levied on personal property, mining rights, and oil 
production; for the Petroleum and Gas Fund Assessment; annual well permits 
and renewals; Conservation Committee of California Oil and Gas Producers 
Assessment; California Oil Spill Response, Prevention, and Administration fee; 
land leases; and pipeline right-of-way costs. These costs represent 
approximately 48 percent of the Category total. 

Funding is also provided in this Category for all Administrative Overhead as 
called for in Exhibit F of the Unit Operating Agreement. 
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PART IV 

Definitions 

This Annual Plan may be Modified or Supplemented after review by the State 
Lands Commission for consistency with the current Program Plan. All 
Modifications and Supplements to this plan will be presented by the Department 
of Oil Properties, City of Long Beach, acting with the consent of OLBI, to the 
State Lands Commission in accordance with Article 2.06 of the Optimized 
Waterflood Program Agreement. 

In addition, on or before October 1, 2007 the City of Long Beach shall present to 
the State Lands Commission a final report and closing statement of the FY06/07 
Annual Plan, in accordance with the provision in Section 10 of Chapter 138. 

A. Modifications 

The City of Long Beach, acting with the consent of OLBI, has the authority to 
cause the expenditures of funds for Unit Operations in excess of the amount set 
forth in the budget included in the Annual Plan, provided, however, that no such 
expenditure shall be incurred that would result in any category of expenditures 
set forth in the budget to exceed 120 percent of the budgeted amount for that 
category. A budget modification would be required for any expenditures which 
would cause a budget category to exceed its budgeted amount by 120 percent. 

Any transfer of funds between budget categories or an augmentation or decrease 
of the entire budget may be accomplished by a budget modification in 
accordance with section 5(g) of Chapter 138 and Article 2.06 of the Optimized 
Waterflood Program Agreement. 

Investment, facilities, and management expense projects commenced in prior 
budget periods, which are to be continued during the current budget period, may 
be added to this budget by a modification in accordance with Article 2.06 of the 
Optimized Waterflood Program Agreement. 

B. Supplements 
This Annual Plan contains all the investment and expense projects reasonably 
anticipated at the time the Plan was drafted and for which adequate detailed 
studies existed. Any significant and uncommon expenses not originally 
contemplated may be added to this budget or transferred by a supplement in 
accordance with Article 2.06 of the Optimized Waterflood Program Agreement. 

000863
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The amount of the supplement shall include sufficient funds to complete the 
projects. 

C. Final Report and Closing Statement 

The final report and closing statement for FY06/07 shall contain a reconciliation 
by category as finally modified and the actual accomplishments, including: 

1 . New wells and redrills by zone. 

2. Facilities and capital projects. 

3, Production by zone. 

4. Injection by zone. 

AmuahPlan FY 07 000859 
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ITEM C61 

04-17-06 

CITY OF LONG BEACH 
(APPLICANT) 

LETTERS OF CONCERN 
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ADD TO KE CORY) 

Pacific Gas and 
Electric Company IN 

Keith Sampson Mailing Address 

Attomey at Law P.0. Box 7442 

San Francisco, CA 94120 

Street/Courier Address 
Law Department 
77 Beale Street, B30A 
San Francisco, CA 94105 

Phone: (415) 973-5443 

Fax: (415) 973-5520 
Internet: KTS1@pge.com 

Via Hand Delivery 

April 17, 2006 

Ms. Mary Menconi 
California State Lands Commission 
100 Howe Avenue, Suite 100-South 
Sacramento, CA 95825-8202 

Re: PG&E Pipeline 57C Reliability Project 

Dear Ms. Menconi: 

Pacific Gas and Electric Company (PG&E) hereby respectfully requests that the official record 
on the above-referenced matter include all documents provided by PG&E to the Staff of the 
California State Lands Commission (CSLC) as part of its review of written comments submitted 
during the 30-day review period of the February 24, 2006 "Draft Initial Study Proposed 
Mitigated Negative Declaration PG&E Line 57C Reliability Project." Attached is a list of those 
documents. In addition, enclosed are the following documents to also be included in the official 
record: (1) TRIGON Letter - Reclamation District No. 24 - Palm Tract; (2) Michels' Response 
Statement and Experience Lists of Directional Crossings - Delta Crossings and or Similar 
Environmental Concerns/Levees, and Long Distance HDD's; and (3) Kleinfelder Letter. 

If you have any questions or require further information, please contact me at the above-listed 
number, or Frank Maxwell at (925) 974-4084. 

Very truly yours, 

KEITH T. SAMPSON 

KS:jn 

cc: 

00031 1 060871Attachments 
CALENDAR PAGE MINUTE PAGE 
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1 

Attachment Title 
Project Contact Timeline 

2 . CCR 123 
3. Land Owner Agreements on Pipeline Alignment 
4. GEO Engineers HDD Design Report 
5 . Michel's L-57c Drill Plan 
6. GeoSyntec Report 
7. Grouting White Paper 
8 . Kleinfelder Geotechnical Report 
9 . Michel's Project List, Data on Personnel, PWD Tool 
10. SSD Liquefaction Analysis 
11. NPDES Application 
12 . Peat Fire Prevention Plan Min. Requirements 
13. Kleinfelder Report Clarification 
14. Memorandum on Legal Issues 

000312 
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TRIGONO Your Pipeline To The Future 

ON & Gas 

Pipelines 

and Services 

April 14, 2006 

Pacific Gas & Electric Company 
Attn: Jay Brandli 
375 N. Wiget Lane, Suite #200 

Walnut Creek, CA 94598 

RE: PG&E Line 57C Project - Reclamation District No. 24 - Palm Tract 

Dear Mr. Brandli: 

This letter is in response to the concern expressed that the proposed Line 57C, being the third PG&E 
pipeline to cross the Palm Tract levee, presents a risk of levee failure and possible seepage that could 
lead to levee failure. Line 57C is independent of lines 57A and 57B at the levee crossing, and will cross 
the levee at significant distances of over 1,400 feet and 2,100 feet from the Line 57B and 57A, 
respectively. In addition the 1949 installed Line 57A and the 1974 installed Line 57B were constructed 
through the levee, whereas Line 57C will be approximately 90 feet below the levee. 

The significance of the depth of Line 57C can be illustrated by a hypothetical analysis completed by 
GeoSyntec Consultants , to calculate the settlement after placing one to two feet of additional fill on top of 
the levee for a pipe just below the levee and a pipe 80 feet below the levee. The results of this analysis 
were that the pipe just below the levee would experience 1/2 inch of immediate settlement and up to 2 feet 
of long term settlement. The pipe 80 feet below the levee would experience less than one hundredth of an 
inch in immediate settlement and no long term settlement. This illustrates that a pipe installed at a 
significant depth below the levee will have far less impact on the levee. 

Further, GeoSyntec concluded that "The possibility of seepage failure along the pipeline is highly unlikely." 
This is primarily due to the thicker drilling fluid being used during pullback and the horizontal directional 
drill entry and exit points being so far from the levee (over 2000 feet) resulting in a very low gradient very 
slow water velocity. The slower rate of water movement is not fast enough to carry soil particles and will 
not lead to piping failure.' 

If you require further clarification on this issue, please do not hesitate to call me at (303) 908-7240. 

Sincerely, 

Fe Mark Olmsted 
Civil Manager 

1. Lucia, Patrick C. Ph.D. P.E., G.E. , 2006, Subject: Line 57 Reliability Project, GeoSyntec Consultants 
enclosure(s) 

00031 3 . F 
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MICHELS CORPORATIONMICHELS 
817 W. Main Street . P.O. Box 128 . Brownsville, WI 53006-0128 

920/583-3132 . Fax 920/583-3429 
www.michels-usa.com 

CORPORATION 

April 17, 2006 
PG&E 

Re: PG&E Response to TRC Lowney 

Gentlemen: 

The crossing lengths and bore depths to be addressed for Line 57c are well within industry standard drill 
lengths for horizontal directional drilling. The industry has seen crossings successfully completed over 8,000 
linear feet in length and 90-feet in depth in varying types of soil conditions. Therefore, the proposed Line 57c 
crossings are well within the envelope. 

There was concern mentioned regarding the risk of fracturing within the top 20-25 feet of loamy soil. This will 
be mitigated by Michels through the installation of a steel conductor casing which totally encapsulates the 
drilling fluid within this soil strata, thereby eliminating the risk of hydraulic fracturing at the entry points for the 
hole intersects. 

Michels has extensive experience in varying soil conditions. Attached are lists of projects involving (1) long-
bore HDD's performed by Michels, and (2) HDD's performed in soil conditions similar to the Delta. 

Sincerely, 
Michels Corporation 

-led Folk
Ted Foltz 
Western Region Manager 

TELECOMMUNICATIONS . GAS PIPELINE . DIRECTIONAL DRILLING . ELECTRICAL . AGGREGATE MATERIALS 
SEWER, WATER & TUNNELING . CONCRETE . ENGINEERING . DESIGN/BUILD 

BROWNSVILLE, WI. SEATTLE, WA . MILWAUKEE, WI . HARRISBURG, PA . NEENAH, WI . TOPEKA, KS 
GREEN BAY, WI . EDMONTON. AB. PHOENIX, AZ. BURNSVILLE, MN . SALEM, OR. WOODLAND, CA 

EQUAL OPPORTUNITY EMPLOYER
CALENDAR PAGE MINUTE PAGE 

www.michels-usa.com


MICHELS CORPORATION 
MICHELS DIRECTIONAL CROSSINGS 

Delta Crossings and/or Similar Environmental Concerns/Levees 
DIRECTIONAL DRILLING REFERENCES/EXPERIENCE LIST 

Date Utility Prime Contractor Contact Phone No. Diameter of Bore Length Location 

OUACHITA RIVER2005 REGENCY PIPELINE H.C. PRICE BUDDY HARDWICK (972) 858-8800 30" STEEL 2.996 COLUMBIA, LA 

CASTAIC CREEK
2005 PACIFIC ENERGY PARTNERS MICHELS DIRECTIONAL CROSSINGS DON CASWELL (661) 836-6808 14" STEEL 1,832 

CASTAIC, CA 

ANGELES NATIONAL FOREST2005 PACIFIC ENERGY PARTNERS |MICHELS DIRECTIONAL CROSSINGS DON CASWELL (661) 836-6808 14" STEEL 1,062" 
SANDBERG, CA 

EDFORD CHANNEL 
2005 TERASEN GAS (BC GAS) MICHELS DIRECTIONAL CROSSINGS MIKE PRIOR (780) 955-2120 12" STEEL 975 OF FRASER RIVER 

BRITISH COLUMBIA, CANADA* 

NORTH EBEY SLOUGH2005 OLYMPIC PIPELINE SNELSON COMPANIES BRIAN GANSKE (360) 856-6511 20" STEEL 1.965 
EVERETT, WA 

NORTH EBEY SLOUGH200 SNELSON COMPANIES BRIAN GANSKE (360) 856-6511 20" STEEL 2,050OLYMPIC PIPELINE EVERETT, WA 

BG ECMA DOLPHIN DEEP 24" STEEL W2" THICK ATLANTIC OCEAN
200 STOLT OFFSHORE INC FRANK WANG (713) 300-8570 3,402'

DEVELOPMENT CONCRETE COATING TRINIDAD & TOBAGO 

MIKE KOENIG (CITY) MINUTE PAGE
METROPOLITAN UTILITIES (402) 564-7717 PLATTE RIVER - NORTH2005 GARNEY CONSTRUCTION J.W. YOUNGBLOOD 48* STEEL 2 894'

DISTRICT OF OMAHA (816) 746-7223 OMAHA, NE
(GARNEY) 

MIKE KOENIG (CITY)
METROPOLITAN UTILITIES (402) 554-7717 PLATTE RIVER - SOUTH2005 GARNEY CONSTRUCTION J.W. YOUNGBLOOD 48" STEEL 2,940'DISTRICT OF OMAHA 816) 746-7223 OMAHA, NE

(GARNEY) 

CITY OF CORPUS CHRISTI GORDON MEANS (CITY) (361) 860-3555 OSO CREEK2005 LAUGHLIN-THYSSEN 42" STEEL 3,283'
TEXAS CHAD SANDEL (L-T) (361) 533-4002 CORPUS CHRISTI, TX 

EASTERN NORTH CAROLINA PATTERSON & WILDER 15,684' CURRITUCK SOUND2004 GREY LEWIS (716) 667-5624 G" STEEL 
GAS CONSTRUCTION PULLED POINT HARBOR, NC' 

SOUTH CAROLINA GAS AND COOPER RIVER2004 MICHELS DIRECTIONAL CROSSINGS JERRY RUSCHKOFSKI (803) 217-9355 B" STEEL 7.074'
ELECTRIC C CHARLESTON, SC 

2004 HIGHWAY 528 & UNION SLOUGHCITY OF MARYSVILLE MICHELS DIRECTIONAL CROSSINGS JEFFREY MASSIE, P.E. (380) 651-5100 36" HOPE 2.032 
MARYSVILLE, WA 

2004 SOUTH LAGOON & EBEY SLOUGH)CITY OF MARYSVILLE MICHELS DIRECTIONAL CROSSINGS JEFFREY MASSIE, P.E. (360) 651-5100 36" HOPE 2,648' 
MARYSVILLE, WA CALENDAR PAGE 

SLOUGHS CROSSING2004 WILLIAMS GAS PIPELINE HOUSTON CONTRACTING COMPANY KELLY THOMAS (360) 753-7236 16" STEEL 5.448 
EVERETT, WA 

Solid Rock Bore' 
Environmental Services 

Beach Approach 
Michels Directional/Canada Division

Page 1 
Water to Water Crossing 

Hole Intersects" 



Date Prime Contractor Contact Phone No Diameter of Bore Length Location 

2004 WILLIAMS GAS PIPELINE HOUSTON CONTRACTING COMPANY KELLY THOMAS (360) 753-7236 16" STEEL 1,301' INTERSTATE 5 
EVERETT. WA 

2004 WILLIAMS GAS PIPELINE HOUSTON CONTRACTING COMPANY KELLY THOMAS (360) 753-7236 16' STEEL 2510 24TH STREET 
EVERETT, WA 

2004 WILLIAMS GAS PIPELINE HOUSTON CONTRACTING COMPANY KELLY THOMAS 360) 753-7238 16' STEEL 1.301' SNOHOMISH RIVER 
EVERETT, WA 

2004 
NORTHWEST NATURAL GA 

SOUTH MIST PIPELINE ROCKFORD CORPORATION FRANK WELCH (503) 647-0224 24" STEEL 2,690' 
TUALATIN RIVER 
CORNELIUS, WA 

2004 GULFSTREAM NATURAL GAS SHEEHAN PIPELINE CONSTRUCTION ROBERT BENDURE (918) 747-3471 30" STEEL 1,458 
STOKPOGA CANAL 

CORNWELL, FL 

2004 GULFSTREAM NATURAL GAS SHEEHAN PIPELINE CONSTRUCTION ROBERT BENDURE (918) 747-3471 30" STEEL 3,330' 
BARLEY BARBER SWAMP L-65 

OKEECHOBEE. FL 

2004 GULFSTREAM NATURAL GAS SHEEHAN PIPELINE CONSTRUCTION ROBERT SENDURE (918) 747-3471 30" STEEL 3,720 ISSIMMEE RIVER 
T BASINGER, FL 

2004 GULFSTREAM NATURAL GAS SHEEHAN PIPELINE CONSTRUCTION ROBERT BENDURE (918) 747-3471 30" STEEL 4,096' CHANDLER SLOUGH 
FT BASINGER, FL 

2004 GULFSTREAM NATURAL GAS SHEEHAN PIPELINE CONSTRUCTION ROBERT BENDURE (918) 747-3471 30" STEEL 2,342 HWY-98 NORTH FLOOD PLAIN. 
FT BASINGER. FL 

2004 GULFSTREAM NATURAL GAS SHEEHAN PIPELINE CONSTRUCTION ROBERT BENDURE (918) 747-3471 30" STEEL 2,009 
HWY-98 SOUTH FLOOD PLAIN, 

FT BASINGER, FL 

2004 GULFSTREAM NATURAL GAS SHEEHAN PIPELINE CONSTRUCTION ROBERT BENDURE (918) 747-3471 30" STEEL 3,075' HWY-98 
T BASINGER, FL MINUTE PAGE 

2004 ATLANTIC CITY MUNICIPAL 
AUTHORITY C. ABBONIZIO CONTRACTORS, INC. MIKE TEDESCO (856) 228-2600 30" HOPE 1260 BEACH THOROFARE 

ATLANTIC CITY, NJ 

2004 
SOUTH CAROLI 

ELECTRIC COMPANY JACOBS CONSTRUCTION SERVICES DOUG LOCKARD (864) 676-6000 " STEEL 7,025' COOPER RIVER 
CHARLESTON, SC 

2003 WILLIAMS TRANSCO HENKELS & MCCOY EARL KESNER (405) 364-5433 24" STEEL 3,344' DELAWARE RIVER 
FIELDSBORO, NJ 

2003 FLORIDA GAS ENRON LATEX CONSTRUCTION 

DAVID STOTZ 
LATEX 

KEN STEVENS 
FGT-ENRON 

(770) 760-0820 

(800) 381-1477 

36" STEEL 827 HIGHWAY 98 

HOMOSASSA, FL LO 

2003 COASTAL CORPORATION U.S. PIPELINE 

KELLY OSBORN 
LOWELL BRIEN 
U.S. PIPELINE 

RUBIN GARCIA 
COASTAL CORP 

(281) 531-6100 

(713) 420-4216 

12" STEEL 2,735 0031ARTHUR KILL RIVER" 
LINDEN, NJ/GULFPORT, NY 

CALENDAR PAGE 
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Date Prime Contractor Contact Phone No. Diameter of Bore Length Location 

2003 COASTAL CORPORATION U.S. PIPELINE 

KELLY OSBORN 
LOWELL BRIEN 
U.S. PIPELINE 

RUBIN GARCIA 
COASTAL CORP 

(281) 531-6100 

(713) 420-4216 

12" STEEL 1.868' NORTH SHOOTERS ISLAND'S 
PORT IVORY, NY 

2003 COASTAL CORPORATION U.S. PIPELINE 

KELLY OSBORN 
LOWELL BRIEN 
U.S. PIPELINE 

RUBIN GARCIA 

COASTAL CORP 

(281) 531-6100 

(713) 420-4216 

12" STEEL 
3,624 SOUTH REACH CHANNELS'S 

BAYONNE, NY 

2003 MARITIMES & NORTHEAST DUKE 
ENERGY MICHELS CORPORATION 

WAYNE DWYER 
MARITIMES & 
NORTHEAST 

(978) 741-7926 30" STEEL 1,944' EMERSON BROOK 
ESSEX COUNTY, MA 

2003 MARITIMES & NORTHEAST DUKE 
ENERGY 

MICHELS CORPORATION 
WAYNE DWYER 

MARITIMES & 

NORTHEAST 
(978) 741-7926 30" STEEL 3.672' WATERS RIVER 

DANVERS, MA 

2003 MARITIMES & NORTHEAST DUKE 
ENERGY MICHELS CORPORATION 

WAYNE DWYER 
MARITIMES & 
NORTHEAST 

(978) 741-7926 30" STEEL 1,487 
MERRIMACK RIVER - PHASE IIL, 

HAVERHILL, MA 

2002 WILLIAMS GAS PIPELINE MICHELS PIPELINE CONSTRUCTION RANDY NELSON (801) 584-6828 26" STEEL 1,537 
SOUTH FORK NOOKSACK RIVER 

WHATCOM, WA 

2002 FLORIDA GAS ENRON LATEX CONSTRUCTION 

DAVID STOTZ 
LATEX 

KEN STEVENS 
FGT-ENRON 

770) 760-0820 

(800) 381-1477 

36" STEEL 2.514' 
MOBILE RIVER 

MOBILE, AL 

MINUTE PAGE 

2902 WILLIAMS GAS PIPELINE ASSOCIATED PIPELINE GENE BELL (713) 789-4311 20" STEEL 1.398' CHEHALIS RIVER #1 
ELMA, WA 

2002 WILLIAMS GAS PIPELINE ASSOCIATED PIPELINE GENE BELL (713) 789-4311 20" STEEL 1,136 
CHEHALIS RIVER #2 

ELMA, WA 

2092 WILLIAMS GAS PIPELINE ASSOCIATED PIPELINE GENE BELL (713) 789-4311 20" STEEL 1.290 CHEHALIS RIVER #3 
ELMA, WA 

2002 FLORIDA GAS LATEX CONSTRUCTION DAVID STOTZ 770) 760-0820 26" STEEL 866 
CANAL 

LAKE MONROE, FL 

2002 FLORIDA GAS LATEX CONSTRUCTION DAVID STOTZ (770) 760-0820 25" STEEL 1,050' SWAMP AND CANAL) 
LAKE MONROE, FL 

2001 

2001 

FLORIDA GAS 

FLORIDA GAS 

LATEX CONSTRUCTION 

LATEX CONSTRUCTION 

DAVID STOTZ 

DAVID STOTZ 

770) 760-0820 

(770) 760-0820 

26" STEEL 

28" STEEL 

2,40 

1.570 

WEKIVA RIVER 
SANFORD. FL 

ST. JOHN'S RIVER 
LAKE MONROE, FL 

ALERDAR PAIGE 

Solid Rock Bore' 
Environmental Services 

Beach Approach 
Michels Directional/Canada DivisierfPage 3 

Water to Water Crossing" 
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Date 

2001 

UPINty 

CITY OF CALGARY 
ALBERTA, CANADA 

Prime Contractor 

MICHELS DIRECTIONAL CROSSINGS 

Contact 

JIM MC AULEY 

Phone No. 

(403) 268-3475 

Diameter of Bore 

" HOPE 
750MM 

Length 

1,580' 
481M 

Location 

BOW RIVER* 
CALGARY, ALBERTA CANADA 

2001 WILLIAMS TRANSCO MICHELS DIRECTIONAL CROSSINGS RON HOEPNER (713) 215-2857 42" STEEL 2,051 MARSHES CREEK 
LINDEN, NJ 

2001 WILLIAMS TRANSCO MICHELS DIRECTIONAL CROSSINGS RON HOEPNER (713) 215-2857 42" STEEL 2,960 RAHWAY RIVER' 
LINDEN, NJ 

2001 GULFSTREAM NATURAL GAS STOLT OFFSHORE INC 
ERIC SKONBERG-STOLT 

RON HOEPNER-GULF 
(713) 430-1100 
(713) 215-2857 

38.5" OD 
.25' VT STEEL 

4.009 TAMPA BAY 
TAMPA, FL' 

2001 FLORIDA GAS LATEX CONSTRUCTION DAVID STOTZ (770) 760-0820 30" STEEL 2,198 
ST. LUCIE CANAL 
PALM CITY, FL 

2901 FLORIDA GAS LATEX CONSTRUCTION DAVID STOTZ (770) 760-0820 78" STEEL 2.000' 
T. LUCIE CANAL 
PALM CITY, FL 

2001 VIRGINIA NATURAL GAS 
RANDY MCCLUNG-VNG 
STEVE HARVEY-VNG 814) 799-0095 16" STEEL 873 CREEK AT USCG GARDENS 

WILLIAMSBURG, VA 

2000 LEVEL III PILCHUCK CONTRACTORS MIKE TERRY 425) 485-7908 
10" STEEL 

WWINNR 
1.012' 

YAKIMA RIVER 
EASTON, WA 

2000 LEVEL III MICHELS PIPELINE CONSTRUCTION 

JOSEPH MC VEIGH 

AMAN KHAN 

(201) 533-0020 

212) 981-0789 

18" STEEL 
VW24-1%%" INNR 

1,172 
PASSAIC RIVER 
NEWARK, NJ 

CHIEF SADDLER (813) 656-7441 MINUTE PAGE 

200 FLORIDA GAS LATEX CONSTRUCTION 
RICK PERKINS 

FL. GAS TRANS. (ENRON) 

DAVID STOTZ 
LATEX 

(713) 646-6252 

770) 760-0820 

26" STEEL 1,586' 
CALOOSAHATCHEE RIVER 
FT. MYERS SHORES, FL 

2000 SOUTHERN CALIFORNIA GAS JL STANTON CONSTRUCTION SCG WARREN COLVIN (310) 687-2027 
20' STEEL 

3-PI'S 
3,013 

CERRITOS SHIP CHANNEL 
LONG BEACH, CA 

2000 SOUTHERN CALIFORNIA GAS JL STANTON CONSTRUCTION SCG WARREN COLVIN (310) 687-2027 12" STEEL 2,631' CERRITOS SHIP CHANNEL 
LONG BEACH, CA 

CHIEF SADDLER 813) 656-7441 

2009 FLORIDA GAS LATEX CONSTRUCTION 
RICK PERKINS 
FL. GAS TRANS. 

DAVID STOTZ 
LATEX 

(713) 646-6252 

(770) 760-0820 

30" STEEL 2,032 
STATE ROUTE 653 @ WETLANDS 

FT. GREEN SPRINGS. FZ 

CALENDAR PAGE 
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Dat Prime Contractor Contact Phone No Diameter of Bore Length Location 

CHIEF SADDLER (813) 655-7441 

RICK PERKINS (713) 646-6252 COUNTY ROADS 863 @WETLANDS
2000 FLORIDA GAS LATEX CONSTRUCTION FL. GAS TRANS. 30" STEEL 1,502 

FT. GREEN SPRINGS, FL 

DAVID STOTZ (770) 760-0820 
LATEX 

CHIEF SADDLER (813) 655-7441 

RICK PERKINS (713) 646-6252 STATE ROUTE 663 @ WETLANDS
2000 FLORIDA GAS LATEX CONSTRUCTION FL. GAS TRANS. 30" STEEL 1,150' FT. GREEN SPRINGS, FL 

DAVID STOTZ (770) 760-0820 
LATEX 

CHIEF SADDLER (813) 655-7441 

RICK PERKINS (713) 646-6252 
STATE ROUTE 663 @ WETLANDS,2000 30" STEEL 1,150FLORIDA GAS LATEX CONSTRUCTION FL. GAS TRANS FT. GREEN SPRINGS, FL 

DAVID STOTZ (770) 780-0820 MINUTE PAGE 
LATEX 

TOM FELTS 
2000 AT&T COMMUNICATIONS MICHELS PIPELINE CONSTRUCTION (904) 755-3414 4" STEEL 1,215 FT WALTON BEACH, FL

COMM TECH ENG 

TOM FELTS
2000 AT&T COMMUNICATIONS MICHELS PIPELINE CONSTRUCTION (904) 755-3414 4" STEEL 3.581 DESTIN BRIDGE, FL

COMM TECH ENG 

TOM FELTS2000 AT&T COMMUNICATIONS MICHELS PIPELINE CONSTRUCTION (904) 755-3414 4" STEEL 2,538 PHILLIPS INLET BRIDGE, FL
COMM TECH ENG 

12" STEEL 

VW21-1%"METROMEDIA FIBER MANHATTAN, NY TO JERSEY CITY2000 MICHELS PIPELINE CONSTRUCTION JAMES URBELIS 914.421.6700 INNR ROCK 5,111NETWORK HUDSON RIVER, NY
1,400' REST 
ALLUVIUM 

SOUTHERN NATURAL TENNESSEE RIVER'LEE WALKER1999 MICHELS PIPELINE CONSTRUCTION (205) 325-7195 16" STEEL 4,464GAS COMPANY SNG DECATUR, AL 

HAMPTON ROAD SANITATION1999 MICHELS PIPELINE CONSTRUCTION STEVE EDWARDS (804) 671-1500 3,500 YORKTOWN, VADISTRICT CALENDAR PAGE 
BOB BOUCHER (208) 935-4301 27" ID HOPE, 32" OD EAST DUWANISH RIVER1998 KING COUNTY ALKI TRANSFER | MICHELS PIPELINE CONSTRUCTION 865
DEBBIE COOK (206) 684-2886 SDR-13.5 SEATTLE, WA 

MARK HAMARICH 
PISCATAQUA RIVER'1998 PORTLAND NATURAL GAS MICHELS PIPELINE CONSTRUCTION BENNIE DOWELL (713) 420-2902 30" STEEL 2,868' 

ELIOT, ME
EL PASO ENERGY 

Solid Rock Bore 

Environmental Services 

Beach Approach" 
Michels Directional/Canada Division

Page 5 
Water to Water Crossing 

Hole Intersects" 



Date Utility Prime Contractor Contact Phone No. Diameter of Bore Length Location 

1998 PORTLAND NATURAL GAS WELDED CONSTRUCTION 

MARK HAMARICH 
BENNIE DOWELL 

EL PASO ENERGY 

DON THORN 
WELDED CONST 

(713) 420-2802 

(419) 874-3548 

12" STEEL 1,180 
ANDROSCOGGIN RIVER 

JAY, ME 

PORTLAND NATURAL GAS DELTA GULF CORPORATION 

MARK HAMARICH 
EL PASO ENERGY 

BILL LEONE 
DELTA GULF 

(713) 420-2902 

(318) 797-9300 
30" STEEL 1.060' GREAT WORKS RIVER MP58.3 

SOUTH BERWICK, ME 

1998 PORTLAND NATURAL GAS DELTA GULF CORPORATION 

MARK HAMARICH 
EL PASO ENERGY 

BILL LEONE 
DELTA GULF 

(713) 420-2902 

(318) 797-9300 
30" STEEL 1,688' GREAT WORKS RIVER MP63.02 

SANFORD, ME 

1998 PACIFIC PIPELINE MICHELS PIPELINE CONSTRUCTION HENRICK SARKISSIAN (303) 705-9367 20" STEEL 5'107 
GORMAN SLIDE 

GORMAN, CA 

1998 PACIFIC PIPELINE MICHELS PIPELINE CONSTRUCTION HENRICK SARKISSIAN (303) 705-9367 20" STEEL 2,130 
CASTAIC CREEK 

CASTAIC, CA 

1998 PACIFIC PIPELINE MICHELS PIPELINE CONSTRUCTION HENRICK SARKISSIAN (303) 705-9367 6* STEEL 2.467 
DOG POUND NORTH 

BUTBANK, CA MINUTE PAGE 

1988 PACIFIC PIPELINE MICHELS PIPELINE CONSTRUCTION HENRICK SARKISSIAN (303) 705-9387 2" STEEL 4.354 INTERSTATE 105/110 
INGLEWOOD, CA 

1998 PACIFIC PIPELINE MICHELS PIPELINE CONSTRUCTION HENRICK SARKISSIAN (303) 705-9367 20" STEEL 1,486 
INTERSTATE-405 
HAWTHORNE, CA 

1958 PACIFIC PIPELINE MICHELS PIPELINE CONSTRUCTION HENRICK SARKISSIAN (303) 705-9367 20" STEEL 3,253' DOG POUND SOUTH 
BURBANK, CA 

1994 PACIFIC PIPELINE MICHELS PIPELINE CONSTRUCTION HENRICK SARKISSIAN (303) 705-9367 20" STEEL 2,495' 
SANTA CLARA RIVER 
SANTA CLARITA, CA 

1996 

1987 

ST. CHARLES COUNTY 
MISSOURI 

MISSOURI AMERICAN 
WATER WORKS 

MICHELS PIPELINE CONSTRUCTION 

QUIPMENT 

MIKE DOUGHERTY 
ST. CHARLES COUNTY 

TOM MEINHART 
KURT BERRGER 

SVERDRUP CIVIL ENG 

MARK GRIFFIN MAWW 

(314) 561-3737 

(3:4) 770-4723 

(816) 238-2278 

42" 10 STEEL 
WATERMAIN 

COATED INTRIEXTR 

36" ID WATER MAIN 

1/3 ROCK 
BORE 
3,500 

4.605 

MISSOURI RIVER' 
CHESTERFIELD, MO 

ST. LOUIS, MO 050520
CALENDAR PAGE 

1897 ATLANTA GAS LIGHT COMPANY | MICHELS PIPELINE CONSTRUCTION RICHARD LONN (404) 584-4641 24 STEEL 1.188' GWINNETT COUNTY, GA* 

ALGONQUIN GAS DELTA GULF CORPORATION AVID NEAL ALGONQUIN GA (614) 560-1406 20" STEEL 2,30 MIDDLETOWN, CT' 

Page 6 

Solid Rock Bore 

Environmental Services 
Beach Approach 

Michels DirectionalCanada Divisionf 
Water to Water Crossing" 

Hole Intersects* 



Date Utility Prime Contractor 

MASSACHUSETTS WATER1967 J.F. WHITERESOURCES 

2651 
TOWN OF OCEAN RIDGE, FL MICHELS PIPELINE CONSTRUCTION 

NEW JERSEY AMERICAN WATER1997 NORTHEAST CONSTRUCTION, INC.
COMPANY 

1997 OLYMPIA PIPELINE SNELSON COMPANIES 

1996 TRANSCO SHEEHAN PIPELINE CONSTRUCTION 

NEW JERSEY AMERICAN WATER1996 F.W. SHAWL 
COMPANY 

1996 AT&T/STARCOM PILCHUCK CONTRACTORS 

1995 AT&T/STARCOM PILCHUCK CONTRACTORS 

1964 AT&T/STARCOM PILCHUCK CONTRACTORS 

9851 
AT&T/STARCOM PILCHUCK CONTRACTORS 

1998 AT&T/STARCOM PILCHUCK CONTRACTORS 

1446 AT&T/STARCOM PILCHUCK CONTRACTORS 

1996 AT&T/STARCOM PILCHUCK CONTRACTORS 

1996 AT&T/STARCOM UNDERGROUND UTILITIES 

9561 
TRANSCO SHEEHAN PIPELINE CONSTRUCTION 

1896 HUNTSVILLE UTILITIES ALABAMA MICHELS PIPELINE CONSTRUCTION 

1996 CITY OF CHARLESTON, SC MICHELS PIPELINE CONSTRUCTION 

YORK COUNTY,
1906 MICHELS PIPELINE CONSTRUCTION

SOUTH CAROLINA 

Page 7 

Contact 

PAUL I. NZA-MRW 
KEVIN EGAN-J.F. WHITE 

ENG-B.O.A. 
HENRY GLAUS 

MIKE ALTLAND 
ENGINEER: KILLIAM 

RICH PALMER 
NORTHEAST CONSTR 

BRIAN GANSKE 

KENT SCHOBE 

WAYNE SHAWL 

MIKE TERRY 

MIKE TERRY 

MIKE TERRY 

MIKE TERRY 

MIKE TERRY 

MIKE TERRY 

MIKE TERRY 

MARK SWANSON 
MIKE RAKOZ 

ROBERT BENDURE 
KENT SCHOBE 

TERRY BEDWELL 

LARRY DROLEY 

JOEL WOOD 
POWER ENG 

Phone No. 

617) 242-8000 
(617) 964-0100 

(561) 626-4653 

(201) 379-3400 

(908) 364-8200 

(380) 829-6953 

(918) 747-3471 

(609) 390-9284 

(380) 853-2160 

(360) 653-2160 

(360) 653-2160 

(360) 653-2160 

(360) 653-2160 

(360) 653-2160 

(360) 853-2160 

(206) 308-6891 

(918) 747-3471 

(205) 535-1200 

(803) 727-6800 

(704) 588-4204 

Diameter of Bore 

SDR-11 
2" HOPE 

12" HOPE 

24" HOPE SOR-1: 

14" STEEL 

36" STEEL 

24" HOPE 

2" INNERDUCT 

2" INNERDUCT 

2" INNERDUCT 

2" INNERDUCT 

2" INNERDUCT 

2" INNERDUCT 

2" INNERDUCT 

5%" DRILL STEM 

42" STEEL 

24" STL CSNG VW12" 

24" STL VW/20" HOPE 

24" HDPE 
SEWER MAIN 

Length 

2 025 

1,470 

842 

2,200 

2,032' 

3,527 

3,819' 

3.184' 

3,048 

2,537 

1,695' 

2.278 

5 BORES-
1,000' TO 

2.190 

2,262 

1,880' 

1.568' 

1.119 

Location 

WEYMOUTH, MA 

OCEAN RIDGE, FL 

SEA GIRT, NJ 

CENTRALIA, WA' 

CHOCTAW & 
RENGO COUNTY, AL 

OCEAN CITY. NJ 

CONWAY. WA 

CONWAY, WA 
MINUTE PAGEO0baBL 

CONWAY, WA 

CONWAY, WA 

BELLINGHAM, WA 

RENTON, WA 

BELLINGHAM, WA 

MARYSVILLE, WA 

CHOCTAW & 
MARENGO COUNTY, AL 10 0032 1 

CALENDAR PAGE
GUNTERSVILLE, AL' 

CHARLESTON, SC 

ROCK HILL, SC' 

Solid Rock Bore* 

Emironmental Services 

Beach Approach' 

Michels Directional/Canada Division 

Water to Water Crossing 
Hole Intersects 



Date Utility Prime Contractor Contact Phone No. Diameter of Bore Length Location 

1985 CASCADE NATURAL GAS SNELSON COMPANIES GENE ROGER (206) 624-3900 2" STEEL 2.260' LONGVIEW, WA' 

1959 IA NATURAL GAS RACE PIPELINE COMPANY GEORGE STUMP (412) 837-8451 16" STEEL 2.451 NEWPORT NEW 

1695 CASCADE NATURAL GAS MID MOUNTAIN CONT. GENE ROGER (206) 624-3900 8" STEEL 1.789' WENATCHEE, WA* 

1995 VIRGINIA NATURAL GAS MICHELS PIPELINE CONSTRUCTION LESLIE A. FLORA, JR, PE (804) 465-2033 2D' STEEL 1,558' CHESAPEAKE, VA 

1995 AIRGINIA NATURAL GAS MICHELS PIPELINE CONSTRUCTION | LESLIE A. FLORA, JR, PE (804) 455-2033 6" STEEL 2.532 YORKTOWN, VA 

3,628'1995 NIAGARA GAS TRANSMISSION MICHELS PIPELINE CONSTRUCTION BRYAN DUARTE (613) 747-4010 20" STEEL OTTAWA, ONTARIO 

1984 NEW JERSEY BELL KLINE CONSTRUCTION CHARLIE FETTERS (609) 652-3000 6" STEEL 3,706' OCEAN CITY. NJ 

BSD1984 U.S. WEST COMMUNICATIONS MICHELS PIPELINE CONSTRUCTION LISA WELCH (503) 242-7823 4-4' STEEL CORVALLIS, OR 

1894 U.S. WEST COMMUNICATIONS ARMADILLO CONSTRUCTION LYLE SCHELLENBERG (503) 568-8050 705 CANBY, OR 

10.75 5,851"1994 COLONIAL PIPELINE BRADFORD BROS, INC. DEE BRADFORD (704) 784-1341 YORKTOWN COUNTY, VA.D 

MINUTE PAGE 
OCEAN SIDE, CA1,466'1994 U.S. NAVY SVERDRUP CORP TANVEER RAO (714) 752-8463 16" STEEL 

CAMP PENDELTON 

OCEAN SIDE, CA
1994 U.S. NAVY SVERDRUP CORP. TANVEER RAO (714) 752-8463 7-4" HOPE 1,424' CAMP PENDELTON 

OCEAN SIDE, CA
1994 U.S. NAVY SVERDRUP CORP TANVEER RAO 18" STEEL WW4-4" HOPE 1,394(714) 752-8463 

CAMP PENDELTON 

OCEAN SIDE, CA
1994 U.S. NAVY SVERDRUP CORP. TANVEER RAO (714) 752-8463 6" HOPE 1,356' 

CAMP PENDELTON 

1994 FLORIDA GAS MICHELS PIPELINE CONSTRUCTION GARY CORLESS (407) 875-5844 8" STEEL 1,039 PANAMA CITY, FL 

SUN PIPELINE 216) 977-3532 SCHUYLKILL RIVER -11994 HENKELS & MCCOY MARIO QUATTROCHI 3/6"/1-6" STEEL 1,542SUNOCO 215) 937-1467 PHILADELPHIA, PA 
UN PIPELINE (215) 977-3532 DELAWARE RIVER1994 HENKELS & MCCOY MARIO QUATTROCHI 3/8"/1-6" STEEL 4.944'
(SUNOCO 215) 937-1467 PAULSBORO, NJ-PAC 

SUN PIPELINE1994 215) 977-3532 RACCOON CREEK ()HENKELS & MCCOY MARIO QUATTROCHI 3/871-6" STEEL 5.110 
(SUNOCO 215) 937-1467 BRIDGEPORT, NJ CALENDAR PAGE 

FLORIDA GAS MICHELS PIPELINE CONSTRUCTION BILL ROME (713) 853-6161 30' STEEL 3,184" LAND OF LAKES, FL 

Solid Rock Bore 
Environmental Services 

Beach Approach 

Wichels Directional/Canada Division
Page 8 Water 1 Water Crossing" 

Hole Intersects" 

189 



Date Prime Contractor Contact Phone No. Diameter of Bore Length Location 

1994 FLORIDA GAS MICHELS PIPELINE CONSTRUCTION BILL ROME (713) 853-6161 30" STEEL 1,577 LAND OF LAKES, FL 

1994 FLORIDA GAS MICHELS PIPELINE CONSTRUCTION BILL ROME (713) 853-6161 30" STEEL 1.865 SEFFNER, FL 

BILL ROME (713) 853-616: 

1954 FLORIDA GAS MURPHY BROTHERS 
FLORIDA GAS 

36" STEEL 2.774 CRESTVIEW, FL 

RICE PERKINS 713) 646-6252 
BILL ROME (713) 853-6161 

1994 FLORIDA GAS MURPHY BROTHERS 
FLORIDA GAS 

36" STEEL 1,749 JAY, FL 

RICE PERKINS (713) 646-6252 
BILL ROME (713) 853-6161 

1984 FLORIDA GAS MURPHY BROTHERS 
FLORIDA GAS 36" STEEL 1,277' JAY, FL 

RICE PERKINS (713) 646-6252 

1994 FLORIDA GAS MURPHY BROTHERS 

BILL ROME 
FLORIDA GAS 

(713) 853-6161 

36" STEEL 4,044 FLOMATION, FL 
MINUTE PAGE00083 

RICE PERKINS (713) 646-6252 

1984 FLORIDA GAS LATEX CONSTRUCTION 
DAVE STOTZ 

LATEX (770) 760-0820 30" STEEL 1,300' STUART, FL 

1994 FLORIDA GAS LATEX CONSTRUCTION 
DAVE STOTZ 

LATEX (770) 760-0820 30" STEEL 1,333' STUART, FL 

1984 FLORIDA GAS LATEX CONSTRUCTION 
DAVE STOTZ 

LATEX (770) 760-0820 30" STEEL 1.382' STUART, FL 

1984 FLORIDA GAS LATEX CONSTRUCTION 
DAVE STOTZ 

LATEX (770) 760-0820 30 STEEL 1.451 PALM BEACH, FL 

1994 FLORIDA GAS LATEX CONSTRUCTION 
DAVE STOTZ 

LATEX (770) 760-0820 30" STEEL 2,131' STUART, FL 

1904 FLORIDA GAS LATEX CONSTRUCTION DAVE STOTZ 
LATEX (770) 750-0820 30' STEEL 1,350' MELBOURNE, FL 

1994 FLORIDA GAS LATEX CONSTRUCTION 
DAVE STOTZ 

LATEX 770) 760-0820 10' STEEL 2 634' LAKELAND, FL CALENDAR PAGE 

1994 FLORIDA GAS LATEX CONSTRUCTION 
DAVE STOTZ 

LATEX (770) 760-0820 22" STEEL 2.634 LAKELAND, FL 

1994 FLORIDA GAS LATEX CONSTRUCTION 
DAVE STOTZ 

ATEX 770) 760-0820 22" STEEL 1,879 LAKELAND, FL 

1964 FLORIDA GAS LATEX CONSTRUCTION 
DAVE STOTZ 

LATEX (770) 760-0820 30" STEEL 1,476' MELBOURNE, FL 

1893 U.S. NAVY SVERDRUP CORP. TANVEER RAO (714) 752-8463 12 1,490 CAMP PENDLETON. CA 

Solid Rock Bore' 
Environmental Services 

Beach Approach 

Page 9 
Michels Directionsl Canada Division 

Water to Water Crossing" 
Hole Intersects* 



Date Utility Prime Contractor Contact Phone No. Diameter of Bore Length Location 

1993 U.S. NAVY SVERDRUP CORP. TANVEER RAO (714) 752-8463 18 1,400' CAMP PENDLETON, CA 

1993 CASCADE NATURAL GAS SNELSON COMPANIES BRIAN GANSKE (206) 856-0571 20 684 BELLINGHAM, WA 

1993 CASCADE NATURAL GAS SNELSON COMPANIES BRIAN GANSKE (206) 856-0571 20 BELLINGHAM, WA 

1983 CITY OF KANSAS CITY MICHELS PIPELINE CONSTRUCTION DANE BATTIEST (816) 274-2376 36* STEEL 2,015 KANSAS CITY, MO 

1993 THE HOBE SOUND WATER CO. MICHELS PIPELINE CONSTRUCTION TOBY SPURGE (407) 863-6362 16" DUAL SIDEBEND 2,990 JUPITER ISLAND, FL' 

241993 ANR PIPELINE CO. MICHELS PIPELINE CONSTRUCTION CHARLIE BATEMAN (313) 486-5596 4,225 N. TONAWANDA, NY' 

1993 ANR PIPELINE CO. MICHELS PIPELINE CONSTRUCTION CHARLIE BATEMAN (313) 496-5596 24" 3,650 GRAND ISLAND, NY' 

6-CROSSINGS 

BILL SNELSON RANGING 
1992 CASCADE NATURAL GAS COMPLETE PLANT MAINTENANCE (206) 856-0571 BURLINGTON, WA

BRIAN GANSKE IN LENGTH OF 
700' TO 2000' MINUTE PAGE00083 

DOYLE BLAIR 

1992 MARSHALL COUNTY GAS MICHELS PIPELINE CONSTRUCTION JONES, BLAIR, WALDRUP (203) 238-5651 5,400 GUNTERSVILLE, AL'
& TUCKER, INC. 

CONSULTING ENGINEERS 

MARTIN DALY-ENG (804) 873-07681992 CITY OF NORFOLK MICHELS PIPELINE CONSTRUCTION 48" STEEL 2,100 NORFOLK, VA
BETH WELSH-CITY 804) 441-5676 

KANSAS CITY WATER
1991 TOMAHAWK CONSTRUCTION PETE BROWN (913) 621-4233 DUAL 10" 1,500 KANSAS CITY, MO

POLLUTION CONTROL 

1991 LECOMMUNICATIONS MICHELS PIPELINE CONSTRUCTION MARK WINGATE (214) 470-3347 3.024 KALAMA, WA 

000324 
CALENDAR PAGE 

Solid Rock Bore' 
Environmental Services 

Beach Approach' 
Michels Directional/Canada Divisionf

Page 10 Water to Water Crossing" 
Hale Intersects 



MICHELS CORPORATION 
MICHELS DIRECTIONAL CROSSINGS 

Long Distance HDD's 
DIRECTIONAL DRILLING REFERENCES/EXPERIENCE LIST 

Date 

200 

Utility 

SUNOCO PIPELINE 

Prime Contractor 

WATKINS CONSTRUCTION 
COMPANY 

Contact 

JERRY WATKINS 

Phone No. 

(903) 874-6587 

Diameter of Bore 

24" STEEL 

Length 

6,18 

Location 

RICHLAND CREEK 
RICHLAND, TX 

2005 GAZ METROPOLITAN MICHELS DIRECTIONAL CROSSINGS ROBERT ROUSSEAU (418) 846-3517 20" STEEL 7,455' ST. LAWRENCE SEAWAY 
TROIS-RIVIERIES, QUEBEC, CANADA 

2004 EASTERN NORTH CAROLINA 
GAS 

PATTERSON & WILDER 
CONSTRUCTION 

GREY LEWIS (716) 667-8624 6" STEEL 
15,684' 
PULLED 

CURRITUCK SOUND 
POINT HARBOR, NC' 

2094 SOUTH CAROLINA GAS AND 
ELECTRIC COMPANY 

MICHELS DIRECTIONAL CROSSINGS JERRY RUSCHKOFSKI (803) 217-9355 8" STEEL 7.074' COOPER RIVER 
CHARLESTON, SC 

2004 

2004 

WISCONSIN PUBLIC SERVICE | MICHELS PIPELINE CONSTRUCTION 

WILLIAMS GAS PIPELINE HOUSTON CONTRACTING COMPANY 

ROBERT OSBORN 

KELLY THOMAS 

920) 583-3132 

(360) 753-7235 

B" STEEL 

16" STEEL 

4.500 

5.448 

LAKE TOMAHAWK 

LAKE TOMAHAWK, WI

10 0 03SLOUGHS CROSSINGC MINUTE PAGE 
EVERETT, WA 

2004 
NORTHWEST NATURAL GAS 

SOUTH MIST PIPELINE 
ROCKFORD CORPORATION FRANK WELCH (503) 647-0224 24" STEEL 5.082 BROOKMAN ROAD 

PORTLAND, OR 

200 GULFSTREAM NATURAL GAS SHEEHAN PIPELINE CONSTRUCTION ROBERT BENDURE (918) 747-3471 30" STEEL 4,096 
CHANDLER SLOUGH 

FT BASINGER, FL 

2004 
SOUTH CAROLINA GAS AND 

ELECTRIC COMPANY JACOBS CONSTRUCTION SERVICES DOUG LOCKARD (864) 676-6000 6" STEEL 7,02 
COOPER RIVER 
CHARLESTON, SC 

2003 CITY OF DULUTH MINNESOTA LIMITED CHRIS LEINES (763) 428-4444 10" STEEL 4,006 
NEW DULUTH, MN 

& OLIVE. Wi 

2003 

2003 

MARITIMES & NORTHEAST DUKE 
ENERGY 

MARITIMES & NORTHEAST DUKE 
ENERGY 

MICHELS CORPORATION 

MICHELS CORPORATION 

WAYNE DVVYER 
MARITIMES & 

NORTHEAST 

WAYNE DWYER 
MARITIMES & 
NORTHEAST 

(978) 741-7926 

(978) 741-7926 

30" STEEL 

30" STEEL 

5,174' 

5.286 

GEORGES ISLAND WATER-TO-WATER -
CROSSING 

SALEM, MA 14586 

BEVERLY HARBOR WATER-TO-WATER 

SALEM, MA165 

2003MARITIMES & NORTHEAST DUKE 
ENERGY 

MICHELS CORPORATION 
WAYNE DWYER 
MARITIMES & 
NORTHEAST 

(978) 741-7926 30" STEEL 4,829 
SALEM LANDING 

SALEM, MA 
CALENDAR PAGE 

2002 WILLIAMS GAS PIPELINE WELDED CONSTRUCTION DOUG STOUT (419) 874-3548 36" STEEL 4.876 WEBER RIVER/KERN RIVER 
COALVILLE, UT 

2002 MARATHON-ASHLAND H.L. CROUSE LARRY SABO (419) 666-3703 14" STEEL 5,131 
OHIO RIVER 

SOUTH POINT, OHMW 

Page 1 

Solid Rock Bore* 
Environmental Services 

Beach Approach 
Michels Directional/Canada Divisiart 

Water 10 Water Crossing 

Hole Intersects" 



Date Prime Contractor Contact Phone No. Diameter of Bore Length Location 

DAVID STOTZ (770) 760-0820 

2002 FLORIDA GAS ENRON LATEX CONSTRUCTION 

LATEX 

KEN STEVENS (800) 361-1477 
26" STEEL 4,357 

M.L.K. BOULEVARD 
MANGO, FL 

FGT-ENRON 

2002 WILLIAMS GAS PIPELINE ASSOCIATED PIPELINE GENE BELL (713) 789-4311 20" STEEL 4,310' 
BLACK RIVER 
DELPHI, WA 

2002 WILLIAMS GAS PIPELINE ASSOCIATED PIPELINE GENE BELL (713) 789-4311 20" STEEL 4.212 MCCLANE PARK' 
TUMWATER, WA 

2001 TDS METROCOM MICHELS DIRECTIONAL CROSSINGS KEVIN MAES (252) 939-8355 8" STEEL 4.863' WHEELING FOREST PRESERVE 
WHEELING, IL 

2001 GULFSTREAM NATURAL GAS STOLT OFFSHORE INC 
ERIC SKONBERG-STOLT 
RON HOEPNER-GULF 

(713) 430-1100 
(713) 215-2857 

38.5" OD 
.25" WT STEEL 

4,009 
TAMPA BAY. 
TAMPA, FL' 

2090 SUPERIOR WATER & LIGHT MICHELS PIPELINE CONSTRUCTION TOM DONOFRIO (715) 395-6316 
24" STEEL 
WATER LINE 

4,306 
SUPERIOR HARBOR BASIN . 

SUPERIOR, W 

2000 AT&T COMMUNICATIONS MICHELS PIPELINE CONSTRUCTION MARK MODRELL (404) 810-3186 
6" STEEL 

FIBER LINE 
4.092 INTERSTATE-540 (ROCK)

WINSLOW, AR 

2000 AT&T COMMUNICATIONS MICHELS PIPELINE CONSTRUCTION MARK MODRELL (404) 810-3186 
6" STEEL 

FIBER LINE 
4,003 

INTERSTATE-540 (ROCK)" 
FAYETTEVILLE, AR MINUTE PAGE 

2000 AT&T COMMUNICATIONS MICHELS PIPELINE CONSTRUCTION MARK MODRELL (404) 810-3186 6" STEEL 
FIBER LINE 

4.818 INTERSTATE-540 (ROCK)" 
FAYETTEVILLE, AR 

2090 AT&T COMMUNICATIONS MICHELS PIPELINE CONSTRUCTION MARK MODRELL (404) 810-3186 
(" STEEL 

FIBER LINE 
4,443 

INTERSTATE-540 (ROCK) 
WEST FORK, AR 

AUX SABLE PIPELINE MURPHY BROTHERS DAN MURPHY (309) 798-1183 8" STEEL 4.157 DES PLAINES RIVER 
CHANNAHON, EL 

12" STEEL 

2000 
METROMEDIA FIBER 

NETWORK MICHELS PIPELINE CONSTRUCTION JAMES URBELIS 914.421.8700 
V21-1%" 

INNR ROCK 
1,400' REST 

5,1:1 MANHATTAN, NY TO JERSEY CITY' 
HUDSON RIVER, NY 

ALLUVIUM 

1999 
SOUTHERN NATURAL 

GAS COMPANY 
MICHELS PIPELINE CONSTRUCTION 

LEE WALKER 
SN 

(205) 325-7195 16" STEEL 4.464 
TENNESSEE RIVER 

DECATUR, AL 

1998 PACIFIC PIPELINE MICHELS PIPELINE CONSTRUCTION! HENRICK SARKISSIAN (303) 705-9367 20" STEEL S'107' 
GORMAN SLIDE' 

GORMAN, CA 

1998 PACIFIC PIPELINE MICHELS PIPELINE CONSTRUCTION HENRICK SARKISSIAN (303) 705-9367 20" STEEL 4,354 NTERSTATE 105/110 
INGLEWOOD, CA 

CALENDAR PAGE 

1998 
CARDINAL OPERATING CO. 

TRANSCO MICHELS PIPELINE CONSTRUCTION 
RON HOEPNER 

VICTOR ELIZONDO (713) 215-2857 
24" STEEL 

24,000 PSI ROCK 
,040 JORDAN LAKE, NC' 

1907 MISSOURI AMERICAN 
WATER WORKS KARSTEN EQUIPMENT MARK GRIFFIN MAWW (816) 236-2278 36" ID WATER MAIN 4.605 ST. LOUIS, MO 

Solid Rock Bore' 

Environmental Services 

Beach Approach 
Michels Directional/Canada Divisiart

Page 2 Water to Water Crossing" 
Hole Intersects" 



Date Utility Prime Contractor Contact Phone No. Diameter of Bore Length Location 

1994 COLONIAL PIPELINE BRADFORD BROS, INC. DEE BRADFORD (704) 784-1341 10.75 5,851' YORKTOWN COUNTY, VA 

SUN PIPELINE DELAWARE RIVER215) 977-35321994 HENKELS & MCCOY MARIO QUATTROCHI 3/8 71-6" STEEL 4.944
SUNOCO) (215) 937-1467 PAULSBORO, NJ-PA 

SUN PIPELINE (215) 977-3532 RACCOON CREEK
1994 HENKELS & MCCOY MARIO QUATTROCHI 3/8 71-6' STEEL 5,110'

(SUNOCO) (215) 937-1467 BRIDGEPORT, NJ 

BILL ROME 713) 853-6161 
FLORIDA GAS

1994 FLORIDA GAS MURPHY BROTHERS 36" STEEL 4,044 FLOMATION, FL 

RICE PERKINS 713) 646-6252 

1893 ARKANSAS WESTERN GAS MICHELS PIPELINE CONSTRUCTION CHARLES BYLES (501) 521-5400 10 4,582 KENNETT, MO 

241993 ANR PIPELINE CO. MICHELS PIPELINE CONSTRUCTION CHARLIE BATEMAN (313) 498-5586 4,225' N. TONAWANDA, NY' 

DOYLE BLAIR 

1992 MARSHALL COUNTY GAS (203) 238-5651 5' 5,400 GUNTERSVILLE, AL'MICHELS PIPELINE CONSTRUCTION JONES, BLAIR, WALDRUP& TUCKER, INC. MINUTE PAGE000367 
CONSULTING ENGINEERS 

000327 
CALENDAR PAGE 

Page 3 

Solid Rock Bore* 
Environmental Services 

Beach Approach 
Michels Directional/Canada Divisionf 

Water to Water Crossing" 

Hole Intersects" 



April 17, 2006 

As requested by PG&E, we have reviewed the letter prepared by TRC Lowney dated 
March 30, 2006 regarding PG&E Line 57C crossing of lower Jones Tract. In this letter 
they state that horizontal directional drilling (HDD) should not be allowed since there is a 
risk drilling returns may not be maintained for the entire length of the bore and loss of 
returns could increase seepage beneath the levees, affecting levee stability. 

We believe that TRC Lowney's concerns do not adequately account for the substantial 
depth of cover for these installations. The depth of cover beneath the proposed HDD 
crossings for Line 57C is 90 feet below the toe of the levees. Loss of bentonite drilling 
fluid at a depth of 90 feet below the levees is very unlikely to increase underseepage. 
Critical resistance to under seepage is provided by near surface blanket materials. Based 
on soil pore pressure measurements made during the Lodi Gas project increase in 
pressure was not observed at a distance of 10 feet from the bore path. If circulation is 
lost, pressures could extend further, but it is highly unlikely that pressure would extend to 
the surface. 

While it is very unlikely pore pressure increase would occur anywhere near the 
foundation layer, it may be prudent to monitor soil pore pressure using piezometers or 
down-hole pressure tools during drilling. This would ensure that the TRC Lowney's 
concerns are fully addressed. 

Couldeugen 
Richard M. Stauber, PE Ron Heinzen, PE GE 
Senior Engineer Principal Engineer 

000863000328 
HINUTE PAGECALENDAR PAGE 



PIISA 
RECEIVED 

APR 1 1 2006 

CA STATE LANDS 
COMMISSION.EO 

April 10, 2006 

California State Lands Commission 
C/O Mr. Paul Thayer 
Executive Officer 
100 Howe Ave Suite 100 South 
Sacramento, CA 95825-8202 

Re: State Lands Commission Meeting, April 17. Consent Item C-69, Commercial 
Vessel Fouling in California: Analysis, Evaluation, and Recommendations to Reduce 
Nonindigenous Species Release from the Non-Ballast Water Vector. 

Dear State Lands Commissioner: 

I am writing in reference to the State Lands staff recommended report to the 
Commission, which is scheduled for the consent calendar for the April 17 Commission 
meeting. The report is titled Commercial Vessel Fouling in California: Analysis, 
Evaluation, and Recommendations to Reduce Nonindigenous Species Release from the 
Non-Ballast Water Vector and is listed as consent item C-69 on the meeting agenda. 

The Pacific Merchant Shipping Association, which represents ocean carriers and terminal 
operators on the West Coast, appreciates the opportunity granted to participate in the 
Technical Advisory Group (TAG) convened by State Lands and established under statute. 
The group included broad representation of environmental, regulatory, academic and 
industry perspectives. I would like to take the opportunity to recognize the excellent work 
of the State Lands staff in facilitating these meetings and providing a very good summary 
of the work product in the referenced report. 

Although the TAG's purview was restricted by statute to commercial vessels over 300 
gross tons, the report does address the need to include other marine vectors, including 
recreational and fishing vessels, as worthy of further study and inclusion in any 
substantive actions taken. Based on an earlier workshop hosted by California Sea Grant 
that included recreational boating, as well as reference work by TAG academic 
participants, there is significant data to support broadening the scope of study to include 
these other vectors. 
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I believe the report is an accurate representation of the consensual issues that arose from 
the TAG and provides the Commission with a good set of recommendations to move 
forward. I look forward to working with State Lands and other agencies that may be 
brought in to address this issue in the future. 

Sincerely, 

John Berge 
Vice President 

CC: M. Faulkner / CSLC Marine Facilities Division 
B. Chapman / Chevron Shipping 
L. Swanson / Matson Navigation 

000330 000890 
MINUTE PAGECALENDAR PAGE 


	Untitled-1
	Untitled-2
	Untitled-3
	Untitled-4
	Untitled-5
	Untitled-6
	Untitled-7
	Untitled-8
	Untitled-9
	Untitled-10
	Untitled-11
	Untitled-12
	Untitled-13
	Untitled-14
	Untitled-15
	Untitled-16
	Untitled-17
	Untitled-18
	Untitled-19
	Untitled-20
	Untitled-21
	Untitled-22
	Untitled-23
	Untitled-24
	Untitled-25
	Untitled-26
	Untitled-27
	Untitled-28
	Untitled-29
	Untitled-30
	Untitled-31
	Untitled-32
	Untitled-33
	Untitled-34
	Untitled-35
	Untitled-36
	Untitled-37
	Untitled-38
	Untitled-39
	Untitled-40
	Untitled-41
	Untitled-42

