MINUTE ITEM

6/28/73 CVB

ッ

20. RATIFICATION OF THE SIXTEENTH MODIFICATION OF THE 1972-1973 PLAN OF DEVELOPMENT AND OPERATIONS AND BUDGET, LONG BEACH UNIT, WILMINGTON OIL FIELD, LOS ANGELES COUNTY.

After consideration of Calendar Item 19 attached, and upon motion duly made and carried, the following resclution was adopted:

THE COMMISSION RATIONES THE ACTION OF THE EXECUTIVE OFFICER, PURSUANT TO SECTION 5(g), CHAPTER 138/1964, 1ST E.S., APPROVING THE SIXTEENTH MODIFICA-TION OF THE 1972-1973 PLAN OF DEVELOPMENT AND OPERATIONS AND BUDGET, LONG BEACH UNIT, JULY 1, 1972, THROUGH JUNE 30, 1973.

Attachment: Calendar Item 19 (2 pages)

With what we have the with

CALENDAR ITEM

19.

RATIFICATION OF THE SIXTEENTH MODIFICATION OF THE 1972-1973 PLAN OF DEVELOPMENT AND OPERATIONS AND BUDGET, LONG BEACH UNIT, WILMINGTON OIL FIELD, LOS ANGELES COUNTY

The City of Long Beach, in accordance with Section 5(g). Chapter 138/1964, lst E.S. and PART IV, Section D.3... of the subject Plan and Budget, has requested Commission approval of the Sixteenth Modification of the Plan of Development and Operations and Budget, Long Beach Unit (July 1, 1972, through June 30, 1973).

The Executive Officer, by letter dated May 31, 1973, approved the Sixteenth Modification, subject to ratification by the Commission.

This Sixteenth Modification provides investment funds for the drilling of three Ranger Zone production wells, B-125, C-527, and D-111, by transfer from expense funds previously provided for the redrilling of injection wells. This budget transfer is necessary to restore a portion of the development drilling funds that were removed after the passage of the California Coastal Zone Conservation Act in November, 1972, which caused an indefinite interruption in development. Recently, the Long Beach Unit received an exemption from permit requirements by the South Coast Regional Commission under the vested rights provisions, and development drilling has row resumed.

With the approval of this Modification the affected Budget Items will be adjusted as follows:

BUDGET, PART III				Current Budget	This Modification	Adjusted Budget
Α.	ESTIMATED EXPENDITURES FOR INVESTMENT					
	1.	DRI	LLING AND DEVELOPMENT			
		ā.	Development Drilling (2) Ranger Zone	\$2,597,000	\$450,000	\$3,047,000
В.	ESTIMATED EXPENDITURES FOR EMPENSE					
	2.	OPE	RATING EXPENSE			
		a.	<u>Wells</u> Injection Wells (7) Redrills	\$1,370,000	(\$450,000)	\$ 920,000
m						

-1-

The total 1972-1973 Budget remains unchanged.

39, 44, 68

32, 37

:8

6/73 CVB

CALENDAR ITEM NO. 19. (CONTD)

The Division has reviewed this Sisteenth Modification and finds the proposed drilling and budget transfer desirable.

IT IS RECOMMENDED THAT THE COMMISSION RATIFY THE ACTION OF THE EXECUTIVE OFFICER, PURSUANT TO SECTION 5(g), CHAPTER 138/1964, 1ST E.S., APPROVING THE SIXTEENTH MODIFICATION OF THE 1972-1973 PLAN OF DEVELOPMENT AND OPERA-TIONS AND BUDGET, LONG BEACH UNIT, JULY 1, 1972, THROUGH JUNE 30, 1973.

-2-