

The Calendar Item is C17
Hom
ards
at the 10/28/76
meeting.

MINUTE ITEM

10/28/76
ADW

C17. AMENDMENT TO SERVICE CONTRACT - W 9732.

The attached Calendar Item C17, was withdrawn from the agenda prior to the meeting.

Attachment: Calendar Item C17 (1 page)

CALENDAR ITEM

10/76
ADW
W 9732

C 17

AMENDMENT TO SERVICE CONTRACT

CONTRACTOR: Woodward-Clyde, Consultants
Consulting Engineers, Geologists and
Environmental Scientists
Western Region
Suite 700
Two Embarcadero Center
San Francisco, California 94111

PURPOSE: Amendment to the Woodward-Clyde Consultants
Standard Service Agreement LC 6043 covering
preparation of the Draft Environmental Impact
Report (DEIR) for resumption of drilling by
Standard Oil Company in the Santa Barbara
Channel, to provide for preparing responses
to comments and questions on the Draft Report
and for preparing 200 printed copies of the
Final EIR.

AMENDED CONTRACT TERMS:
Preparation of responses to comments received
during the DEIR review period and at the public
hearing held on May 8, 1976, and preparation
of 200 printed copies of the Final Environmental
Impact Report. The additional services rendered
are not to exceed \$6,000 (for a total contract
cost not to exceed \$48,000).

IT IS RECOMMENDED THAT THE COMMISSION AUTHORIZE THE EXECUTIVE
OFFICER TO EXECUTE AN AMENDMENT TO STANDARD AGREEMENT LC 6043
COVERING PREPARATION OF THE DRAFT ENVIRONMENTAL IMPACT REPORT
FOR RESUMPTION OF DRILLING BY STANDARD OIL COMPANY OF
CALIFORNIA IN THE SANTA BARBARA CHANNEL, TO PROVIDE FOR
PREPARING RESPONSES TO COMMENTS RECEIVED ON THE DRAFT REPORT
AND FOR PREPARING 200 PRINTED COPIES OF THE FINAL ENVIRONMENTAL
IMPACT REPORT, AT AN ADDITIONAL COST NOT TO EXCEED \$6,000
(FOR TOTAL CONTRACT COST NOT TO EXCEED \$48,000); SAID AMENDED
CONTRACT IS ON FILE IN THE OFFICE OF THE COMMISSION AND BY
REFERENCE MADE A PART HEREOF.