

MINUTE ITEM

This Calendar Item No. C8  
was approved as Minute Item  
No. 8 by the State Lands  
Commission by a vote of 3  
to 0 at its 9-26-79  
meeting.

CALENDAR ITEM  
C8.

9/79  
PRC 5619.1  
De La Cruz

AUTHORIZATION TO EXTEND CONSTRUCTION  
LIMITING DATES

LESSEE:

Jai Chand  
P. O. Box 31  
Gridley, California 95948

BACKGROUND:

At its January 25, 1979 9 Minute Item #C 3 meeting, the State Lands Commission authorized issuance of a 25-year General Lease - Right-of-Way Use beginning February 1, 1979 to Mr. Jai Chand for construction and maintenance of a private cable ferry across a former channel of the Sacramento River of Wilson Landing Road, Butte and Glenn Counties.

The construction of the ferry facilities, as authorized within the lease, was to be completed by July 1, 1979.

CURRENT SITUATION:

Mr. Chand has been unable to complete construction of the ferry crossing within the limiting dates specified within the lease.

Mr. Chand has obtained adequate financing to complete construction of the ferry crossing and has requested that the Commission authorize an extension of the construction completion date from July 1, 1979 to January 1, 1980. Mr. Chand does anticipate completion of the ferry crossing within the extended construction period.

EXHIBIT:

A. Site Map.

IT IS RECOMMENDED THAT THE COMMISSION:

1. DETERMINE THAT AN EIR HAS NOT BEEN PREPARED FOR THIS ACTIVITY AS SUCH REPORT IS NOT REQUIRED UNDER THE PROVISIONS OF P.R.C. 21065, 14 CAL. ADM. CODE 15037 AND 2 CAL. ADM. CODE 2903 (d).


A 1  
S 1

-1-

CALENDAR PAGE	030
MINUTE PAGE	1681


CALENDAR ITEM NO. C8. (CONTD)

2. AUTHORIZE THE EXTENSION OF THE CONSTRUCTION COMPLETION DATE IN PRC 5619.1; FOR CONSTRUCTION OF A PRIVATE CABLE FERRY ACROSS A FORMER CHANNEL OF SACRAMENTO RIVER AT WILSON LANDING ROAD, BUTTE AND GLENN COUNTIES; FROM JULY 1, 1979 TO JANUARY 1, 1980.



**EXHIBIT "A"**  
**W 21387**

(PRC 5619.1)



CALENDAR PAGE	032
MINUTE PAGE	1683

Hamilton City 0.8 miles